
Enclosure 1
FINAL DETERMINATION

Final Determination pursuant to the Hanford Federal Facility Agreement and Consent
Order (HFFACO) in the matter of Hanford site high-level radioactive tank waste
treatment capacity acquisition, tank waste treatment and associated tank waste

regulatory requirements.

This determination concludes efforts at negotiating a resolution of dispute under the HFFACO
between the Washington Department of Ecology (Ecology), the U. S. Environmental Protection
Agency (EPA), and U. S. Department of Energy (DOE) (hereafter the Parties).  As such, this
constitutes my final determination pursuant to HFFACO Part Two, Article VIII, Paragraph 30
(D).  This determination has been made following review and consideration of Ecology’s
Administrative Record in this matter1.

I. Introduction

DOE’s 149 Single-Shell Tanks (SSTs) and 28 Double-Shell Tanks (DSTs), located on the
Hanford site in south central Washington State, hold some 53,085,000 gallons2 of extremely
hazardous high-level radioactive mixed waste generated during the fifty plus years of Hanford
site operations.  Since the close of the cold war, DOE’s Hanford mission has focused on cleanup
through compliance with federal and state hazardous waste law.  Cleanup of DOE’s tank wastes
constitutes the largest environmental construction and operations project in the world.  Nearly
half of DOE’s SSTs have already failed, releasing an estimated 1,000,000 gallons of radioactive
tank waste to surrounding soils.  DOE’s DSTs are nearing design life and capacity.  Most
recently, studies documenting that tank leaks have begun to impact area groundwater some 12
miles from the Columbia River have served to underscore the urgency to act.

II. Regulatory Basis

DOE’s tank waste and its SST&DST facilities are regulated through the Federal Resource
Conservation and Recovery Act (RCRA) 42 U.S.C. § 6901 et seq., Washington’s Hazardous
Waste Management Act (HWMA) Chapter 70.105 RCW, and their implementing requirements3.
The State, through Ecology, is authorized to implement HWMA requirements in lieu of federal
program requirements pursuant to 42 U.S.C. § 6926.  The EPA retains authority for oversight of
the State’s hazardous waste program and for elements of RCRA not yet authorized.

                                                
1 Concurrent with the issuance of this Final Determination, I am issuing my Final Determination regarding

DOE’s compliance with Land Disposal Restriction (LDR) requirements.  The administrative record for
purposes of this Tank Waste Treatment Final Determination includes the Administrative Record for the
LDR Final Determination.

2 Waste Tank Summary Report for Month Ending December 31, 1999, CH2MHill Hanford Group Inc.,
HNF-EP-0182-141, February 2000.

3 See Hanford Site Hazardous Waste Permit Applications (Part A) for DOE’s Single-Shell and Double-Shell
tank systems, September 26, 1996.
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Regulatory requirements applicable to DOE’s tank wastes and tank waste systems include but
are not limited to those specifying requirements for waste designation, permitting, storage,
treatment, disposal, response to releases, and site closure.
Hazardous Waste regulatory requirements of note in the context of this Final Determination
include:

•  Authorization of revisions to the State’s hazardous waste program enabling regulation of the
hazardous components of radioactive mixed wastes (52 Federal Register 35556 (September
22, 1987).

Washington’s Dangerous Waste Regulations, Chapter 173-303 WAC, including but not
limited to:

•  173-303-140: Land disposal restrictions.
•  173-303-145: Spills and Discharges into the Environment.
•  173-303-400: Interim Status Facility Standards.
•  173-303-640: Tank Systems.
•  173-303-645: Releases from Regulated Units.
•  173-303-646: Corrective Action.
•  173-303-600 & 610: Final Facility Standards, Closure and Postclosure.

The Federal Resource Conservation and Recovery Act, including but not limited to:

•  RCRA Land Disposal Restrictions at 40 CFR Part 268.

DOE’s Hanford tank wastes are subject to Part 268 Land Disposal Restrictions, which are
incorporated by reference into the state program pursuant to WAC 173-303-140 (2) (a).  These
restrictions include prohibitions banning storage of waste restricted from land disposal unless
certain conditions are met, including provisions requiring that storage is solely for the purpose of
accumulating such quantities of hazardous waste as necessary to facilitate proper recovery,
treatment or disposal.

The Federal Facility Compliance Act of 1992:

•  42 U.S.C. § 6961, waiving sovereign immunity for violation of RCRA requirements and
authorized State “RCRA” programs.

•  42 U.S.C. § 6939c, establishing requirements for the preparation of Site Treatment Plans
(STP) in order to ensure compliance with federal and state hazardous waste requirements
including LDR (the pre-existing HFFACO was recognized as serving the purpose of a STP).

III. Initial Ecology efforts to bring DOE’s tanks into compliance
with federal and state hazardous waste law.
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Prior to the late 1980s DOE, here in Washington State, and at its facilities nationwide, was self
regulating, i.e., it operated its Hanford tank farms to its own internal standards and rejected the
notion that it was subject to federal and state hazardous waste law to the same extent as the
private sector.  Ecology’s activities from the mid to late eighties focused on pressing for such
recognition and played out during some two years of hotly contested congressional hearings.
At the conclusion of these activities DOE recognized the applicability of hazardous waste laws at
its facilities nationwide.  The hazardous components of radioactive mixed wastes were
subsequently recognized as also being subject to RCRA, and Ecology was delegated the
authority and responsibility for ensuring compliance at facilities managing such wastes pursuant
to 42 U.S.C. § 6926.  Inspections conducted at Hanford soon documented non-compliant
hazardous waste activities of unprecedented magnitude and complexity (e.g., the non-compliant
design [single-shell] of DOE’s SSTs, the failure of many of them and ongoing releases of
radioactive mixed wastes to the environment).  In order to address these and related issues site-
wide, Ecology, EPA and DOE agreed to attempt the negotiation of an enforceable agreement and
order laying out compliance requirements for cleanup of the site.

Negotiations took place during 1988 and the early part of 1989.  They brought to bear top agency
management, legal counsel, and policy and technical staff.  The resulting original Hanford
Federal Facility Agreement and Consent Order (HFFACO) was put to public comment in early
1989, modified pursuant to comment, and approved as a landmark cleanup agreement and order
marking DOE’s recognition of the need to bring its facilities into compliance with federal and
state hazardous waste law.

As part of the agreement, DOE recognized that provisions of the HFFACO such as tank waste
cleanup schedules “…are RCRA statutory requirements and are thus enforceable by the Parties.”
(HFFACO at paragraph 41).

Initial HFFACO compliance requirements for DOE actions at its SST and DST facilities
included the following:

A.  Major milestone series M-01-00: Work schedules governing the stabilization and disposal
of the low-activity phase of Hanford’s double-shell tank waste via cementitious grout were to be
disposed within engineered subsurface disposal vaults.

•  14 vaults were to be constructed and were to receive 1.4M gallons each of grouted double
shell tank waste by September 1994.  Follow-on schedules setting the number of vaults to be
filled each year were to be established as HFFACO milestone requirements after initial
operations.

B.  Major milestone series M-02-00: Work schedules governing the pretreatment of DOE’s
tank waste.

•  Tank waste pretreatment was scheduled to begin by October 1993, and was to maintain
currency with needed low-activity and high-level waste feed streams thereafter.
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C.  Major milestone series M-03-00: Work schedules governing the construction and initiation
of operations of a Hanford site high-level tank waste (vitrification) treatment plant.

•  Construction of the Hanford tank waste vitrification plant was to be underway by July 1991.
The plant was to be vitrifying waste by December 1999.

D.  Major milestone series’ M-06-00, M-07-00, M-08-00, and M-09-00: Work schedules
governing the development of single-shell tank waste retrieval technology, retrieval itself, and
final tank farm cleanup and closure.   

•  Tank waste retrieval technologies were to be developed and implemented in full-scale
beginning in 1997.  Waste retrieval and closure of an initial tank farm was required to have
begun by 2004, with waste retrieval and cleanup and closure of all SST tank farms to be
completed by 2018.

IV. DOE efforts to comply with HFFACO tank waste requirements have been
characterized by repeated delay and changes in program direction.

The 10 years following establishment of HFFACO tank waste RCRA requirements have seen
substantive progress largely in areas peripheral to the project’s main objectives.4  DOE has
repeatedly approached the State, EPA, and the public with requests that principal tank waste
cleanup requirements be delayed or otherwise modified.  Examples of revisions and extensions
agreed to by the parties include the following:

HFFACO Revision 2, incorporating 1st, 2nd, and 3rd amendments, September 1992:

A.  Major milestone series M-01-00: Work schedules governing the stabilization and disposal
of the low-activity phase of Hanford’s double-shell tank waste.

•  Required completion date for constructing and filling 14 grout vaults (stabilizing some 14M
gallons of tank waste) delayed by over 2 years to December 1996.  A total of 4 vaults were
constructed.  All but 1 stand empty today.

B.  Major milestone series M-02-00: Work schedules governing the pretreatment of DOE’s
tank waste.

•  DOE dropped its plans to utilize B Plant as a pretreatment facility and to initiate pretreatment
services by October 1993.  The corresponding HFFACO requirement was deleted and the
schedule for initiating pretreatment of tank wastes was modified to “To Be Determined”.

C.  Major milestone series M-03-00: Work schedules governing the construction and initiation
of operations of a Hanford site high-level tank waste (vitrification) treatment plant.

                                                
4 Progress made to date has been largely confined to characterization of tank wastes, resolution of tank safety

issues, the construction of canister storage facilities and a new cross-site tank waste transfer line, and tank
farm equipment upgrades.
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•  Construction of the Hanford tank waste vitrification plant delayed by 9 months to April 1992.
The operational date of December 1999 was left in place in hopes that compliance could still
be achieved.

D. Major milestone series’ M-06-00, M-07-00, M-08-00, and M-09-00: Work schedules
governing concurrent development of Single-Shell tank waste retrieval technology, waste
retrieval itself, and final cleanup and closure of the tank farms.

•  Waste retrieval progress began to fall behind schedule.  HFFACO schedules were left in
place in hopes that substantive compliance might still be achieved.

HFFACO Revision 3, January 1994:

 A.  Major milestone series M-50-00 (renumbered): Work schedules governing the
pretreatment of DOE’s tank waste.

•  Work schedules for the pretreatment of DOE’s tank waste were modified to require low level
tank waste (LLW) pretreatment facilities to be under construction by November of 1998 and
to be operational by December 2004.  High-Level tank waste (HLW) pretreatment facilities
were required to be under construction by June of 2001 and operational by June of 2008.

Little progress had been made to meet earlier required schedules.

B.  Major milestone series M-51-00 (renumbered): Work schedules governing the
construction and initiation of operations of a Hanford site high-level tank waste (vitrification)
treatment plant.

•  The deadline for initiation of construction of the Hanford (tank) Waste Vitrification Plant
was delayed by over 10 years to June of 2002.  Its operational date was delayed to December
2009.  Completion of HLW processing now set at December 2028.

C.  Major milestone series M-60-00 (renumbered): Work schedules governing the
construction and initiation of operations of a Hanford site Low-Activity (tank) Waste (LAW)
vitrification plant.

•  Initiation of construction of a LAW vitrification facility was set at December 1997 with
initial operations required by June of 2005.  Completion of LAW processing was set at 2028.

D.  Major milestone series M-45-00 (renumbered): Work schedules governing concurrent
development of Single-Shell tank waste retrieval technology, waste retrieval itself, and final
cleanup and closure of the tank farms.

•  SST waste retrieval schedules were delayed.  With the exception of high heat tank C-106,
initial full-scale tank waste retrieval demonstrations were delayed by nearly 6 years to
September 2003.  Waste retrieval and closure of the first SST farm was delayed 10 years to
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March 2014.  Completion of waste retrieval now set at 2018 with completion of closure
delayed to September 2024.

HFFACO Revision 4, February 1996:

•  Tank waste milestone series left in place though DOE was making little progress in tank
waste pretreatment, LAW vitrification, HLW vitrification, or tank waste retrieval.

HFFACO Revision 5, December 1998:

•  Revision 5 of the HFFACO incorporated what is often referred to as DOE’s “privatization”
initiative.  Privatization of tank waste treatment at Hanford focuses on using the competitive
forces and expertise within the private sector in the acquisition of tank waste treatment
services. Modifications included the following:

A.  Major milestone series M-50-00: Work schedules governing the pretreatment of DOE’s
tank waste.

•  Schedules for initiation of construction of LAW pretreatment facilities were deleted and
marked “To Be Determined (TBD)” (dependent on award of construction contract).  The hot
operations requirement of December 2004 was deleted.

Little progress had been made to meet required schedules.

B.  Major milestone series M-51-00: Work schedules governing the construction and initiation
of operations of a Hanford site high-level tank waste vitrification plant.

•  HFFACO requirements for construction of HLW vitrification facilities were not modified.
Completion of HLW processing remained December 2028.

Little progress had been made to meet required schedules.

C.  Major milestone series M-60-00: Work schedules governing the construction and initiation
of operations of a Hanford site Low-Activity Waste tank waste (vitrification) treatment plant.

•  Schedule Requirements for initiation of construction of a LAW vitrification facility by
December of 1997 were deleted and noted as TBD (dependent on award of construction
contract).  LAW vitrification facility hot operations were now required to be achieved either
under a “primary” path (December 2002) or a pre-agreed to “alternate” path should DOE
encounter difficulties in procurement.  Required completion of LAW tank waste treatment
set at December 2024 or as late as 2028 (optional alternate path).

D. Major milestone series M-45-00: Work schedules governing concurrent development of
Single-Shell tank waste retrieval technology; waste retrieval, and final cleanup and closure of
the tank farms.
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•  Tank waste retrieval milestone series were left in place though DOE was making little
progress towards full-scale retrieval and tank farm closure.

The preceding examples are offered not as a complete account, but as demonstration of the many
DOE delays, changes in plans, and lack of progress in achieving compliance with federal and
state hazardous waste law at DOE’s Hanford tanks during the first 10 years of the HFFACO.
Ecology and EPA flexibility in allowing repeated HFFACO modification was proving
increasingly questionable.

V. Groundwater monitoring indicates that leaks of high level radioactive waste from
DOE’s SST’s have begun to impact groundwater.

All of DOE’s 149 single-shell high level radioactive waste tanks (SSTs) are far beyond their
design life.  Many have already failed, releasing contaminants to the surrounding environment.
DOE currently estimates that some 750,000 – 1,050,000 gallons of high level radioactive tank
waste has been lost through leakage.  A recent DOE sponsored analysis of available historical
tank data further estimates that the actual volumes leaked from DOE’s SX tank farms may be 3-6
times the official leak estimates reported by DOE5.  Sixty-seven (67) of DOE’s 149 SSTs are
classed as leakers to date, and DOE’s contractors have noted that “Historical data indicate that it
should be assumed that one new leaker will be declared each year”6.  Data generated at RCRA
required groundwater monitoring systems at DOE’s SST’s indicate downgradient contamination
resulting from SST leaks.7

This conclusion is corroborated by data obtained as DOE has begun to investigate tank
leak contaminant concentrations, contaminant mobility and risk in soils beneath the tanks and
vicinity groundwaters.  For example, DOE collected a number of soil samples at depth while
decommissioning a borehole within its single-shell tank farms (borehole 41-09-39).8  Data
collected revealed concentrations of contaminants such as Cesium137 and Technitium99 far greater
than had been expected.  This contamination appears to be from SST leaks.  Analysis of
groundwater samples collected at a recently installed monitoring well in DOE’s single-shell tank

                                                
5 Report, HNF-3233, Rev. 0: Analysis of SX Farm Leak Histories – Historical Leak Model (HLM), S. F.

Agnew and R. A. Corbin, Los Alamos National Laboratory, Los Alamos New Mexico, August 1998.

6 Report, HNF-2358, Rev 3a: Singled Shelled Tank Interim Stabilization Project Plan, J. G. Lewis, Lockheed
Martin Hanford Company, March 4, 1999.

7 (1) PNNL-11809 / UC-502: Results of Phase I Groundwater Quality Assessment for Single-Shell Tank
Waste Management Areas T and TX-TY at the Hanford Site, F. N. Hodges, January, 1998. (2) PNNL-
11810 / UC-502: Results of Phase I Groundwater Quality Assessment for Single-Shell Tank Waste
Management Areas S-SX at the Hanford Site, V. G. Johnson and C. J. Chou, January, 1998. (3) Results of
Phase I Groundwater Quality Assessment for Single-Shell Tank Waste Management Areas B-BX-BY at the
Hanford Site, S. M. Narbutovskih, February, 1998.

8 Data collected pursuant to the HFFACO and DOE’s “Preliminary Site Specific SST Phase 1 RFI/CMS
Workplan Addendum for WMA S-SX”, HNF-4380 Rev0, LMHC, April 1999.
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farm “SX” has revealed radioactive technetium concentrations at 34,000 picocuries per liter,
some 37 times the EPA drinking water standard. 9

This data underscores the need for the Parties to act in establishing and implementing schedules
for tank waste retrieval and tank waste treatment facility construction and operations without
delay.

VI. DOE has ignored HFFACO tank waste RCRA requirements,
              and has continually struggled to manage its projects effectively.

To date, DOE has not held itself accountable to meet HFFACO requirements as an agency or to
place rigorous management systems in place from top to bottom in order to adhere to required
schedules. DOE has refused to strengthen HFFACO compliance requirements, and has argued
that the parties should rely solely on outyear milestones as the driver of compliance progress.  As
a result, HFFACO project delays often mount unaddressed because DOE argues that it remains
legally in compliance with outyear milestones even though the work required to achieve these
milestones may be halted or far behind schedule.  This lack of accountability has been especially
damaging in the instance of Hanford site tank waste cleanup requirements due to the magnitude
and long term nature of these compliance projects.  If left unaddressed, it is likely to continue to
result in multi-year delay and excessive expenditures.

Examples germane to this Final Determination include but are not limited to the following.

1.  Establishment of tank waste critical path management requirements, January 25, 1994.

Recognizing that DOE management of its tank waste project(s) was suffering from a lack of
definitive schedules and schedule management practices, the Parties agreed to new HFFACO
Action Plan section 11.7 (now 11.8).  This 1994 commitment requires DOE to develop and
manage tank waste projects through rigorous attention to critical schedule elements based on
HFFACO milestone endpoints.  In effect, compliance with HFFACO work requirements was
defined as adherence to project critical path.  DOE was to have an initial critical path based
management system in operation by April 1994.  It was to be fully operational by September
1994.  However, shortly after establishment, DOE halted implementation of this required
management practice, and has yet to act on it, thereby damaging the HFFACO and DOE’s
abilities to stay on schedule and get results.

2. St. Louis Blueprint for Action and Cost Control, May 3, 199510

In the Spring of 1995 DOE, DOE contractor, Ecology and EPA senior management recognized
that Hanford cleanup was in a crises and that a bold restructuring was necessary if work

                                                
9 Environmental Restoration Contractor (ERC) Team Meeting Minutes, CCN: 074043, Michael J. Graham,

Bechtel Hanford Inc., October 28, 1999.
10 Transmitted by letter, Thomas P. Grumbly, Assistant Secretary for Environmental Management, DOE,

John D. Wagoner, Manager, DOE Richland Field Office, Dan Silver, Assistant Director, Ecology, and
Randall F. Smith, Director, Hazardous Waste Division, EPA to Merilyn Reeves, Chair, HAB, May 4, 1995.
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requirements were to be met in the face of increasing budget pressure.  As part of the resulting
“Blueprint for Action and Cost Control at Hanford” the Parties agreed that “Managing
Successful Projects, is the key around which everything else revolves”, that work at Hanford
“including the Tank Waste Remediation System” would be managed through the establishment
of clearly defined projects “consistent with long-term Hanford Tri-Party Agreement (TPA)
commitments”.  The Parties also recognized that TWRS project work must be carried out
“consistent with Tri Party Agreement critical paths”.

DOE’s subsequent implementation of project management has unfortunately been more
superficial than substantive.  Initial organization around a project management structure has been
followed by a regression to practices not clearly based on responsibility and accountability to
meet HFFACO requirements; not tied to the establishment of HFFACO critical paths; and which
instead all too often depend on delayed work through renegotiation (See critical path
management requirements text at VI (1) above).

3. DOE baseline change control process

DOE oversees its Hanford site work, and issues work directives to its contractor(s) through the
approval of project “baseline change control” documentation issued by its chief Contracting
Officer.  Unfortunately, this work directive process is not required to be consistent with
HFFACO requirements.  As a result, DOE has knowingly directed its contractors to proceed with
work inconsistent with HFFACO tank waste requirements11, and without prior authorization of
the lead regulatory agency.  This practice has had a debilitating effect on the HFFACO, and
sends the message to DOE and DOE contractor staff that HFFACO requirements are not to be
taken seriously.

4. DOE noncompliance with HFFACO interim milestone M-60-10 and abuse of HFFACO
provisions for a tank waste treatment capacity acquisition “alternate path”.

In recent years the Parties and stakeholders throughout the Pacific Northwest have increasingly
focused their efforts on the acquisition of tank waste treatment facilities as required by the
HFFACO and underlying federal and state hazardous waste requirements.

As one of the resulting principle commitments between the parties, HFFACO interim milestone
M-60-10 was established as a key RCRA requirement.

M-60-10 Select two (2) COCO contractors and issue DOE signed authorizations to
proceed with Part B (as defined in the Request for Proposal (RFP) or
subsequently negotiated contracts) work for LAW pretreatment and
immobilization.

7/31/98

                                                
11 Letter with Attachments, 98-PID-596: Contract No. DE-AC06-96RL13200 – Approval of Baseline Change

Request (BCR) TWR-98-033R2 “Fiscal Year 1998 Multi-Year Work Plan Baseline Revisions (Bridge FY
1997 to FY 1998)”, Sally A. Sieracki, Contracting Officer, DOE Richland Operations Office, to Mr. H. J.
Hatch, President, Fluor Daniel Hanford Inc., April 2, 1998.
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In this instance, few respondents to DOE’s Request For Proposals and slow progress towards
authorization to proceed with construction caused DOE to: a) select only one contractor, and b)
to segment authorized work under its contract so that the contractor selected is restricted to
proceeding only with initial design (to 30%).

Following segmentation of its contract for tank waste processing, DOE notified the state and
EPA that pursuant to HFFACO “privatization” modifications (Change Control Form M-60-95-
03, 7/24/96) it had elected to “implement the Privatization “alternate path” under HFFACO
milestone series M-61-00.12  DOE did so regardless of the fact that it was/is not working
towards, and has no intention of meeting interim milestone M-61-02 (Initiate Hot Operations of
Phase I LAW Pretreatment and Immobilization Facility: 12/31/2003).  Ecology has notified DOE
of the impropriety of this action, and has repeatedly asked that DOE provide documentation
supporting their claim.13  DOE has not provided such documentation.  In fact, in contrast to
DOE’s assertion that it is implementing the HFFACO alternate path, DOE and its contractors
have been, and are, working openly to schedules far different from those of the HFFACO14.

5. DOE’s failure to put in place structured project management systems and its seeming
inability to meet its commitments has met longstanding criticism in Washington D.C.

Recently, the U.S. General Accounting Office released its Department of Energy, Need to
Address Longstanding Management Weaknesses”.15  Conclusions and observations included:

“DOE’s long-standing failures in managing major environmental cleanup projects also illustrate
the need to fundamentally change how DOE operates.”

“From 1980 through 1996, we found that DOE conducted 80 projects that it designated as “major
system acquisitions” – its largest and most critical projects – ranging in cost from $100 million to
billions of dollars.  As of June 1996, 31 of the projects had been terminated before completion
after total expenditures of over $10 billion.  Only 15 of the projects were completed, and most of
them were finished behind schedule and with cost overruns.  Furthermore, 3 of the 15 completed
projects had yet to be used for their intended purposes.  The remaining 34 projects continue,
many with substantial overruns and “schedule slippage”.

                                                
12 Letter, 98-WDD-065: George H. Sanders, TPA Administrator, DOE Richland Field Office to Mike Wilson,

Program Manager, Nuclear Waste Program, Washington Department of Ecology, and Doug Sherwood,
Hanford Project Manager, EPA Region 10, June 18, 1998.

13 Letters (2): Michael A. Wilson, Manager, Nuclear Waste Program, Washington Department of Ecology to
George Sanders, Hanford Tri Party Agreement Administrator, DOE Richland Field Office, July 8 and
November 30, 1998.

14 For example, see listing of DOE and its contractor’s schedules at: “Report to Congress – Treatment and
Immobilization of Hanford Radioactive Tank Waste”, Section 5.4, DOE, July 1998.

15 GAO Report GAO/T-RCED-99-255, and corresponding testimony of Victor Rezendez, Director, Energy,
Resources, and Science Issues, Resources, Community, and Economic Development Division before the
Subcommittee on Energy and Environment, Committee on Science, and the Subcommittee on Energy and
Power, Committee on Commerce, U. S. House of Representatives, July 13, 1999.



Tank Waste Final Determination
March 29, 2000

11

A National Research Council committee that examined DOE’s project management skills
recently concluded:

“Documentation shows that DOE’s construction and environmental remediation projects take
much longer and cost about 50 percent more than comparable projects by other federal agencies
or projects in the private sector.  Moreover, DOE projects commonly overrun their budgets and
schedules, leading to pressures for cutbacks that have resulted in facilities that do not function as
intended, projects that are abandoned before they are completed, or facilities that are so long
delayed that, upon completion, they no longer serve any purpose.  In short, DOE’s record calls
into question the credibility of its procedures for developing designs and cost estimates and
managing projects.”16

VII. History of this Dispute

1.  DOE proposal that the Parties renegotiate HFFACO tank waste treatment and related
requirements.

DOE has repeatedly implemented major changes in tank waste program direction and has
requested associated delays/modifications to HFFACO requirements since the original HFFACO
tank waste compliance schedule was approved on May 15, 1989.  The most recent chapter of this
dispute began in June of 1998, as DOE approached the due date for HFFACO requirement M-
60-10 (DOE selection of tank waste treatment contractors by July 31, 1998).  At that time, DOE
notified Ecology of its decision to elect to implement the “alternate path” for tank waste
treatment facility acquisition,17 and provided two briefings for senior Ecology management.18  In
its July 2, 1998 briefing, DOE informed Ecology that it had (unilaterally) decided to allow its
contractor to first construct a high-level tank waste vitrification facility, rather than treatment
facilities vitrifying (high volume) low activity tank wastes as required by the HFFACO alternate
path (See HFFACO milestone series M-61-00).  In addition, at its July 21, 1998 briefing, DOE
hand delivered a letter transmitting draft HFFACO change request M-62-98-01.19  This letter
noted that DOE’s change request reflected the terms of the contract it had negotiated with British
Nuclear Fuels Ltd. (BNFL) (as yet not issued) and that DOE was seeking “…to enter formal
negotiations with the Parties to incorporate the TWRS Privatization project into the Tri-Party

                                                
16 Improving Project Management in the Department of Energy, National Research Council, Commission on

Engineering and Technical Systems (CETS), National Academy Press, 1999.

17 Letter, 98-WDD-065: George H. Sanders, Tri-Party Agreement Administrator, U. S. Department of
Energy, to Mike Wilson, Program Manager, Nuclear Waste Program, Washington Department of Ecology
and Doug Sherwood, Hanford Project Manager, U. S. Environmental Protection Agency Region 10, June
18, 1998.

18 Attendee sign-in sheets and DOE presentations of July 2, 1998 and July 21, 1998.

19 Letter, 98-EAP-382: George H. Sanders, Tri-Party Agreement Administrator, U. S. Department of Energy,
to Mike Wilson, Program Manager, Nuclear Waste Program, Washington Department of Ecology and
Doug Sherwood, Hanford Project Manager, U. S. Environmental Protection Agency Region 10, July 21,
1998.
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Agreement”. Subsequent discussions between the Parties resulted in Ecology committing to
provide DOE a draft HFFACO tank waste negotiations Agreement In Principle (AIP).  Ecology
provided DOE this draft on October 14, 1998 20.

Unfortunately, and unbeknownst to Ecology, its proposal that the Parties commit to negotiate
HFFACO requirements designed to effectively drive all major aspects of the tank project ran
counter to an as yet unstated DOE management policy to agree to few if any requirements.  As a
result, DOE balked repeatedly in the following months as the State, EPA, and Pacific Northwest
stakeholders increasingly urged the Parties to finalize an AIP and begin negotiations in earnest.21

2.  The Parties’ May 24, 1999 Agreement In Principle (AIP) to renegotiate tank waste
treatment and associated HFFACO requirements.

An AIP committing to the negotiation of requirements effectively governing all aspects of
DOE’s tank waste program was finally approved by DOE, Ecology, and the EPA on May 24,
1999.22  In approving this AIP, USDOE, EPA and Ecology committed to the development and
establishment of a broad range of revised HFFACO RCRA requirements governing the
acquisition and operation of a Hanford site high level tank waste treatment complex.
Requirements to be developed included, but were not limited to the following:

a. “Agreement milestones, target dates, and associated Agreement language designed to
effectively drive procurement, design, construction, startup and operation of tank waste
pretreatment, LAW vitrification, and high-level radioactive waste (HLW) vitrification
facilities.”

b. “Such requirements will: a) be sufficient to effectively identify and drive each phase of
required work, and”

                                                
20 Inter-agency memorandum, “Ecology proposed Draft TWRS “privatization” (TPA) negotiations AIP”,

Roger Stanley, Nuclear Waste Program, Washington Department of Ecology to George Sanders, U. S.
Department of Energy, Richland Washington, October 14, 1998.

21 Letters (6): 1) Merilyn Reeves, Chair, Hanford Advisory Board to James Owendoff, Assistant Secretary of
Energy, Office of Environmental Management (USDOE), John Wagoner, Manager, USDOE Richland
Field Office, and Tom Fitzsimmons, Director, Washington Department of Ecology, December 4, 1998.
2) Mike Wilson, Manager, Nuclear Waste Program, Washington Department of Ecology to Lloyd Piper,
Deputy Manager, USDOE Richland Field Office and Jackson Kinzer, Acting Manager, Office of River
Protection, USDOE Richland Field Office, January 4, 1999, 3) Tom Fitzsimmons, Director, Washington
Department of Ecology to Merilyn Reeves, Chair, HAB, January 5, 1999, 4) 99-EAP-119, Lloyd Piper for
James C. Hall, Manager, USDOE Richland Field Office to Michael A. Wilson, Program Manager, Nuclear
Waste Program, Washington Department of Ecology, January 12, 1999, 5) Tom Fitzsimmons, Director,
Washington Department of Ecology to James C. Hall, Acting Manager, USDOE Richland Field Office,
January 28, 1999, and 6) Merilyn Reeves, HAB Chair, to Chuck Clarke, Regional Administrator, USEPA
Region 10, Tom Fitzsimmons, Ecology Director and James Hall, Acting Manager, USDOE Richland Field
Office, March 26, 1999.

22 Letter, Tom Fitzsimmons, Ecology Director to Richard T. French, Manager, USDOE Office of River
Protection and Keith Klein, Manager, USDOE Richland Field Office, May 19, 1999 (May 24 AIP
attached).
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c. “b) require the revision of Hanford contractor baseline(s) consistent with Agreement
requirements.”  The Parties’ also committed to develop:

d. “Agreement milestones, target dates, and associated Agreement language as a result of
PHMC work schedules impacted by the contract (e.g., DST upgrades, disposal).”

e. “Agreement milestones, target dates and associated Agreement language which requires that
DOE and the PHMC complete all actions necessary to ensure timely delivery of tank waste
feed.”

f. “Agreement milestones, target dates and associated Agreement language which establish: a)
a specific schedule for the Parties to revisit and negotiate Agreement modifications
pertaining to tank waste retrieval, and”

g. “b) a specific schedule for the Parties to revisit and negotiate Agreement modifications
pertaining to the processing of the remainder of Hanford tank wastes (post Phase I
processing).”

h. “Agreement requirements as necessary to ensure effective Agreement implementation.  To
this end, the Parties agree to review and modify such requirements as may be necessary, e.g.,
work, critical path, change control, reporting, and modifications necessary due to the recent
establishment of the Office of River Protection.”

DOE, Ecology and EPA recognized that DOE’s current “privatization” approach to complying
with federal and state hazardous waste law was anticipated to proceed under either DOE’s
“present privatization path forward”, or under a modified contractual approach.  Consequently,
the Parties’ May 24, 1999 AIP also committed to the following:

i. “The Parties recognize that DOE’s present procurement path envisions the award of a fixed
unit price contract for treatment and immobilization services for the initial segment of
Hanford’s tank wastes, i.e., Phase I23.  In recognition of this primary path forward, the Parties
negotiations will focus on requirements in support of this effort.  The Parties agree to the
following basic structural elements for these negotiations.”

j. “Agreement modifications will be designed so as to support DOE in its efforts to reach
agreement resulting in an Authorization to Proceed (as early as August 31, 2000, but no later
than May 31, 2001) to construct and operate the facilities necessary to provide treatment and
immobilization services.”

k. “Agreement modifications will be constrained by the completion of Phase I waste processing
no later than February 2018, and”

                                                
23 Phase I waste processing as defined within CLIN 004A through 004D of DOE/BNFL contract DE-AC06-

96RL13308, August 1998 Defining quantities of treated LAW and HLW to be produced during Phase I,
e.g., 600 HLW canisters).
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l. “…the Parties negotiations will be designed to achieve compliance with Land Disposal
Restriction (LDR) requirements of the Resource Conservation and Recovery Act (RCRA) in
a manner equivalent to Site Treatment Plans as required by the Federal Facility Compliance
Act of 1992.”

The Parties AIP also included terms recognizing that the Parties negotiations were to stand in
lieu of dispute resolution under Part Two of the HFFACO, and that should the Parties fail to
reach agreement, the Director of Ecology shall issue a final decision or determination pursuant to
HFFACO, Part Two, Article VIII.

Unfortunately, over the ensuing months, and despite explicit commitments within the agencies’
AIP, DOE negotiators refused to commit to any agreements of substance, noting that their
management had directed them to agree to “few if any” enforceable compliance requirements.
At the close of this period, DOE forwarded Ecology and EPA a letter openly stating its policy
that “The operative concept here is a Department policy not to make enforceable commitments
before a reasonable project-planning basis is constructed.”24  This statement stands in direct
contrast to commitments DOE made to Ecology and EPA in the Parties May 24, 1999 AIP (See
also EPA’s letter on this topic dated September 10, 1999).  As a result of this impasse,
negotiations were first extended by 2 weeks,25 and then suspended again to allow for a meeting
between the principles.26

The importance of establishing a firm DOE commitment to move forward with tank waste
retrieval and treatment was also the subject of a September 10, 1999 meeting between Secretary
of Energy Richardson and Governor Locke.  Of particular note was the Secretary’s resulting
commitment to the State that DOE would “Begin initial retrieval and treatment of Hanford’s
liquid high level waste, with hot start of treatment facilities by 2007…”27

Following this basic commitment, HFFACO Senior Executive Committee members met on
September 17, 1999.  Agency management attending included the Director, Washington
Department of Ecology; the Administrator, U. S. Environmental Protection Agency, Region 10;
the Manager of the U. S. Department of Energy’s’ Office of River Protection and the Manager of
USDOE’s Richland Field Office.  During the course of this meeting DOE stated that a dual path
(contractual) approach to treatment facility acquisition was no longer necessary.  Discussion
consequently focused on identifying principal enforceable tank waste treatment complex

                                                
24 Letter, Richard T. French, Manager, Office of River Protection, USDOE, and Keith Klein, Manager,

Richland Field Office, USDOE to Tom Fitzsimmons, Director, Washington Department of Ecology and
Chuck Clarke, Administrator, USEPA Region 10, July 30, 1999.

25 Extension of Tank Waste Remediation System (TWRS) Negotiations, Ecology, EPA and USDOE, July 31,
1999.

26 Suspension of Tank Waste Remediation System (TWRS) Negotiations, Ecology, EPA and USDOE, August
12, 1999.

27 STATEMENT OF PRINCIPLES, Bill Richardson, Secretary of Energy and Gary Locke, Governor of
Washington, September 10, 1999.
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construction and operational requirements for incorporation within the HFFACO.  However, a
number of standing AIP commitments between the Parties were neither discussed nor modified.
This meeting failed to result in agreement between the Parties, and consequently triggered a two
week HFFACO time period at the end of which the Director of Ecology was required to issue a
Final Determination in this matter.  This period was subsequently extended through November
15, 1999.28

3.  The Parties’ November 15, 1999 Agreement on Principal Regulatory Commitments
Pertaining to Hanford Tank Waste Treatment Complex Construction and Operations.

Subsequent to the Parties September 17, 1999 meeting, DOE management distanced themselves
from the Parties May 24, 1999 AIP, and focused instead on the development of an agreement
reflecting the September 17, 1999 meeting.  This latter agreement between the Parties was
subsequently approved by the agencies on November 15, 1999.29  Though abbreviated in length,
this agreement left the substantive scope of needed negotiations essentially unmodified by: a)
specifically identifying 9 key tank waste treatment complex construction and operational
milestones to be incorporated into the HFFACO, b) listing specific commitments between the
parties regarding issues yet to be agreed to, and c) sending agency negotiators back to the table to
convert regulatory commitments in the agreement to HFFACO Change Request format.  The
Parties November 15, 1999 agreement specifically directed agency negotiators to reinitiate
negotiations in order to develop HFFACO commitments including but not restricted to the
following:

a. HFFACO language making it clear that the standing requirement for completion of (all) tank
waste processing by 2028 is not modified.

b. HFFACO requirements as necessary to ensure effective HFFACO implementation, e.g.,
work, critical path, change control, and reporting provisions.

c. HFFACO revisions requiring that Hanford contractor baselines be consistent with Agreement
requirements.

d. HFFACO milestones, target dates, and associated language as a result of PHMC (DOE
contractor) work schedules impacted by the tank waste treatment complex contract (e.g.,
DST upgrades, disposal).

e. HFFACO milestones, target dates and associated HFFACO language which requires that
DOE and its contractors complete all actions necessary to ensure timely delivery of tank
waste feed.

                                                
28 Extension of Period for Issuance of Final Determination, Ecology, EPA and USDOE, October 1, 1999.

29 “Agreement on Principal Regulatory Commitments Pertaining to Hanford Tank Waste Treatment Complex
Construction and Operations”, Tom Fitzsimmons, Ecology; Chuck Clarke, EPA Region 10; Keith Klein,
DOE Richland Operations Office and Dick French, DOE Office of River Protection, November 15, 1999.
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f. HFFACO language necessary for compliance with Land Disposal Restriction (LDR)
requirements of the Resource Conservation and Recovery Act (RCRA) in a manner
equivalent to Site Treatment Plans as required by the Federal Facility Compliance Act
(FFCA) of 1992.

g. A HFFACO milestone and associated language scheduling the submittal of DOE’s vitrified
HLW RCRA delisting petition.

h. HFFACO milestones, target dates and associated language which establish: a) a specific
schedule for the Parties to revisit and negotiate HFFACO modifications pertaining to tank
waste retrieval, and b) a specific schedule for the Parties to revisit and negotiate HFFACO
modifications pertaining to the processing of the remainder of Hanford tank wastes ((Post
Phase I treatment), and

i. HFFACO modifications necessary due to the recent establishment of DOE’s Office of River
Protection.

Negotiations were to be completed no later than January 31, 2000 (The Director of Ecology was
again required to issue a final decision or determination should agreement not be reached).
Negotiations were subsequently reinitiated, and, on December 14, 1999 Ecology provided DOE
and EPA a revised proposal, annotated to reference each November 15 agreement commitment.

Unfortunately, throughout the latter part of December 1999 and January 2000, and despite
commitments made to the Ecology and EPA in its May 24, 1999 and November 15, 1999
Agreements, DOE’s negotiators noted that their DOE HQ management remained in basic
opposition to: 1.) Any further milestone establishment (including many milestones called for in
the Parties November 15, 1999 Agreement) and 2.) Modifications which would hold DOE
accountable to perform necessary HFFACO work.  Though local DOE “negotiators” worked
with the State and EPA to develop HFFACO language that might be acceptable to both30, they
made it clear that they had no ability to agree to such language and that their management was
not likely to support their efforts.  This proved true when on January 25, 2000 DOE negotiators
informed Ecology and EPA that its management had rejected many HFFACO modifications
proposed by Ecology and EPA.  This verbal notification was followed by a written DOE
proposal telefaxed after close of business on January 31, 2000, the last available day for
negotiations.31

                                                
30 See Ecology January 20, 2000 HFFACO Change Request proposals initialed by hand, page by page, by

Ecology and DOE lead negotiators (Roger Stanley for Ecology, George Sanders and William J. Taylor for
DOE) (initialed January 24, 2000).

31 Telefaxed Letter, OO-ORL-026: Keith Klein, Manager, Richland Field Office, USDOE to Tom
Fitzsimmons, Director, Washington Department of Ecology and Chuck Clarke, Administrator, USEPA
Region 10, January 31, 2000.
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VIII. DOE Proposed Resolution

DOE’s (last minute) January 31, 2000 proposal was based on the establishment of few HFFACO
regulatory requirements in a manner that did not meet commitments made between the agencies
and would not hold DOE accountable to perform required work until distant outyear milestones
were missed.

Most notably, DOE’s proposal rejected Ecology proposed modifications at HFFACO Article
VII, paragraph 26: a) redefining compliance with HFFACO work requirements as “…the
performance of sufficient work to allow for continued compliance as DOE progresses to meet
Agreement major and interim milestone requirements.”32 and b.) requiring that DOE internal
work schedules and directives to its contractors be consistent with the requirements of the
Agreement33.  Significantly, DOE’s proposal failed to include “Agreement requirements as
necessary to ensure effective Agreement implementation” as required by the Parties’ May 24,
1999 and November 15, 1999 Agreements.  Other elements of DOE’s proposal included the
following:

1. DOE’s proposed modification of present HFFACO tank waste critical path
management requirements (HFFACO Action Plan Section 11.8).  This element of DOE’s
January 31, 2000 proposal would delete the existing HFFACO requirement that DOE
manage its tank waste program to specific HFFACO milestone endpoints.  Under DOE’s
proposal, major HFFACO milestones would not stand as management system endpoints
(drivers of DOE work).  Major HFFACO tank waste program objectives would be reduced to
the general status of activities.  This DOE proposal element is not consistent with
commitments between the Parties to develop HFFACO modifications necessary to ensure
effective HFFACO implementation, and would allow DOE to further distance itself from
accountability.

2. DOE’s proposal that the manager of the Richland Field Office be sole DOE HFFACO
signator.  This proposal would afford DOE’s Office of River Protection Manager no formal
responsibility for tank waste work under the HFFACO contrary to statutory requirements that
specifically assign management responsibility for all aspects of the tank waste remediation
system to the manager of ORP, i.e., “MANAGEMENT AND RESPONSIBILITIES OF
OFFICE. –… (2) The head of the Office shall be responsible for managing all aspects of the
tank waste remediation system…” (PL 105-261, October 17, 1998).  DOE’s proposal would
damage the effectiveness of the HFFACO by distancing DOE management from HFFACO
accountability.

3. DOE’s proposed modification of HFFACO major milestone M-26: While DOE’s
proposal in this matter accepted some of the State’s proposed modifications, it did so in a
manner having two (2) core deficiencies: a.) It did not include by reference developing

                                                
32 See Ecology January 20, 2000 HFFACO Change Request proposals initialed by hand, page by page, by

Ecology and DOE lead negotiators (Roger Stanley for Ecology, George Sanders and William J. Taylor for
DOE) (initialed January 24, 2000).

33 Ibid.
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agreements between the agencies clarifying required annual Land Disposal Restriction
(LDR) Report content, and b.) Did not recognize that milestones established for mixed waste
treatment within the HFFACO must be equivalent to Site Treatment Plan schedule elements
required by the FFCA as expressly required by the Parties May 24, 1999 and November 15,
1999 Agreements.

4.  DOE’s proposed modification of HFFACO major milestone M-45-00: Single Shell tank
waste retrieval is another area where to date, DOE has ignored HFFACO outyear work
requirements and has taken advantage of currently deficient HFFACO provisions allowing it
to avoid accountability.  This program is far behind schedule, and is increasingly funded by
DOE at a level well below project requirements (personal communication with DOE staff).
DOE’s proposal would have Ecology and EPA agree to complete the renegotiation of “near
term” (i.e., prior to September 2004) program requirements by 2/28/2001, too late to
effectively drive funding of near term work.  Other elements of DOE’s proposal would aid in
cutting the waste retrieval program further, at the same time that concern regarding Hanford
tank leaks is on the rise.

5.  DOE’s proposed addition of a new HFFACO major milestone M-47-00: DOE’s proposal
here was inconsistent with commitments made within the Parties May 24, 1999 and
November 15, 1999 Agreements to negotiate HFFACO milestones as necessary to ensure
effective Agreement implementation.  The Parties May 24, 1999 and November 15, 1999
Agreements directed the Parties negotiators to develop HFFACO milestones and associated
language necessary as a result of Project Hanford Management Contractor (PHMC) work
schedules impacted by tank waste treatment complex schedule requirements.  Milestones were
also to be developed to ensure that DOE and its contractors complete all actions necessary to
ensure timely delivery of tank waste feed.  DOE’s proposal of one milestone scheduled at
2018 makes a mockery of these commitments by omitting any enforceable milestones to drive
work prior to the Phase I processing completion date.

6.  DOE’s proposed addition of a new HFFACO major milestone M-62-00: This proposal
element centered on the deletion of existing HFFACO tank waste requirements and the
establishment of replacement schedules governing the construction and operation of a tank
waste treatment complex.  Under the State’s proposal it also serves as the establishing
mechanism for associated compliance progress reporting requirements.  DOE’s proposal
retained the current HFFACO requirement for the completion of tank waste processing by
2028, and would establish ten (10) milestones governing treatment complex construction and
operations over this 28-year period.  However, DOE’s proposal rejected language (at
HFFACO paragraph 26) holding it accountable year to year to do the work necessary to meet
these milestones.

DOE’s M-62-00 proposal rejected Ecology requirements which would have DOE ORP report
compliance status over time, including reporting whether or not DOE and its contractors
remain in compliance with HFFACO requirements, i.e., whether or not “DOE and DOE
contractor(s) have completed sufficient work to allow for continued compliance as it
progresses to meet Agreement major and interim milestone requirements”.
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DOE’s M-62-00 proposal also rejected language previously agreed to by DOE negotiators
defining the minimum amount of waste to be processed in Phase I so as to be accurate,
consistent with current DOE/BNFL contract definitions, and so as to not be subject to future
abuse.

DOE’s M-62-00 proposal also rejected Ecology proposed language establishing a milestone
governing DOE submittal of a “RCRA delisting petition” for DOE’s vitrified HLW despite a
specific commitment to do so within the Parties’ November 15 agreement.

DOE’s last minute, January 31, 2000 proposal was far too little, too late.  With no agreement, the
Director of Ecology was again required to issue a final decision or determination.  Scheduling of
this determination was set at February 14, 2000, pursuant to HFFACO Article VIII, paragraph 30
(D) and the Parties’ November 15, 1999 Agreement.

IX. Agency actions following close of the period allotted for resolution

Following receipt of DOE’s proposal following close of business on the last day allowed for
negotiations, the Director of Ecology forwarded EPA’s Regional Administrator a request noting
that the Parties had not reached agreement, and asking that EPA join the State in the
development and issuance of a Final Determination in this matter.34  EPA’s response was
received on February 3, 2000.35  Regional Administrator Clarke noted that: “It is appalling that
after 18 months of negotiations we don’t have agreement on a program to address what certainly
is one of the nation’s most severe environmental problems.” And that: “DOE’s refusal to agree to
language and milestones in the HFFACO that will hold the Department accountable for making
adequate progress each year towards long-term milestones for retrieval of waste, and for startup
and completion of tank waste treatment is unacceptable.  It is distressing that DOE is unwilling
to commit to milestones and other requirements that require DOE and its contractors to complete
all actions necessary to provide timely delivery of tank waste feed to the tank waste treatment
complex, and won't commit to provide quarterly reports which indicate whether or not DOE is
on schedule to meet long-term milestones.  These DOE positions are clearly unacceptable.  The
HFFACO must include requirements and milestones that ensure that real progress is made and
sustained each year in addressing the multitude of severe environmental and public health risks
posed by the Hanford tanks.”  EPA also noted that the State could count on its assistance and full
support in the development and issuance of a Final Determination.

Agency actions during the ensuing weeks focused on periodic discussions between top State and
agency management attempting to narrow the issues barring agreement and the concurrent
development of this determination.

                                                
34 Letter, Tom Fitzsimmons, Director, Washington Department of Ecology, to Chuck Clarke, Administrator,

EPA Region 10, January 31, 2000.

35 Letter, Chuck Clarke, Administrator, EPA Region 10, to Tom Fitzsimmons, Director, Washington
Department of Ecology.
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Agency actions aimed at narrowing disagreement: The State’s disappointment that agreement
had not been reached, and that the Parties core disagreement centered on whether or not DOE
will be held accountable to perform required work was subsequently noted by Governor Locke
within a February 7, 2000 letter to Secretary Richardson36

“Given the history of Hanford cleanup, we must move beyond partial solutions and
pledges.  We need an enforceable schedule that addresses the full tank waste problem. …

The second issue involves the accountability measures for tank waste treatment and retrieval
under the Tri-Party Agreement.  After eighteen months of difficult negotiations, we reached
an agreement with your Richland office.  However, I am advised that the parts of the
agreement assuring us of steady progress toward compliance were rejected by your
headquarters staff.  I am very troubled by this development.”

Governor Locke went on to note that he hoped to meet with the Secretary on these matters while
in Washington D. C. in late February.  The scheduling of this meeting resulted in Ecology, EPA
and DOE extending once again, the deadline for issuance of a Final Determination, in hopes that
the Governor and the Secretary could aid the Parties in reaching a mutually acceptable
agreement.  This additional extension set the due date for Final Determination at March 15,
200037 38.

Anticipating the meeting between the Governor and the Secretary, Ecology and DOE
management and staff conducted a number of discussions hoping to narrow the areas of
disagreement.  These discussions resulted in a number of tentative agreements including the
following:

•  Tentative agreement on the wording of draft HFFACO language pertaining to SST waste
retrieval and critical path management.

•  Tentative agreement on modifications resulting from the establishment of DOE’s Office of
River Protection (including agreement that DOE’s ORP Manager would be signator for
major tank waste HFFACO actions).

•  Tentative agreement on the wording of a tank waste treatment compliance reporting
milestone.

•  Tentative agreement on a number of HFFACO tank waste milestones previously rejected by
DOE, including milestone wording and due dates.

                                                
36 Letter: Governor Gary Locke to Secretary of Energy Bill Richardson, February 7, 2000.

37 “Extension of Period for Issuance of Final Determinations”, Tom Fitzsimmons, Director, Ecology; Richard
T. French, Manager, USDOE, Office of River Protection; Keith A. Klein, Manager, USDOE, Richland
Field Office; and Chuck Clarke, USEPA Regional Administrator, Region 10, February 14, 2000.

38 This meeting was subsequently cancelled by DOE due to unavailability of the Secretary.
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Unfortunately, the basic disagreement between the Parties centering on modifications to
HFFACO Article VII, paragraph 26 (WORK) remained.  This core disagreement over whether or
not and how Ecology and EPA may hold DOE accountable to perform required work over time
threatens to allow continuing cycles of project delay, and arguably would effectively preclude
enforcement action until distant outyear milestones are missed.  Though Ecology received a last
minute DOE proposal requesting further extension and suggesting that it would be willing to
notify Ecology when it felt work was in substantial jeopardy, the basic issue of accountability
remained unresolved39.

With no agreement reached by March 15 2000, Ecology prepared for issuance of a final
determination in this matter.  However, late in the day on March 15, Ecology was notified that
DOE Secretary Richardson’s Chief of Staff had requested yet another extension by telephone
call to Governor Locke’s staff.  As a result of this request Ecology granted extension through
March 29 2000 in hopes that agreement could be reached40.  Following this final extension,
Ecology, DOE, and EPA management and staff continued attempts to resolve areas of
disagreement.  Though some progress was made, disagreements regarding how, and the extent to
which DOE would be held accountable to perform required work remained (e.g., See March 28
offers between the Parties41, 42).

The Parties have consequently failed to reach agreement.

X.  Findings and Final determination

Since negotiation of the Parties’ initial HFFACO in 1989, Ecology and EPA have worked to
establish tank waste treatment facility (and associated) compliance work requirements which are
reasonable, achievable, and which may be met in coordination with other Hanford cleanup
(HFFACO) requirements.  It is disappointing to say the least that DOE has failed to move
forward in the retrieval of wastes from its failing SSTs, to construct and operate a tank waste
treatment complex, or to otherwise comply with federal and state hazardous waste law as they
pertain to DOE’s Hanford site tank wastes.  DOE has ignored HFFACO RCRA tank waste
requirements after approving them, has repeatedly changed course, has failed to put in place
adequately structured compliance management systems designed to track and report continued
compliance or noncompliance, and continues to argue for HFFACO terms which would not hold
it accountable to comply with the law.

                                                
39 Letter, Keith A. Klein, Manager, Manager, DOE Richland to Tom Fitzsimmons, Director, Washington

Department of Ecology, March 15, 2000.

40 “Extension of Period for Issuance of Final Determinations”, Tom Fitzsimmons, Director, Ecology; Richard
T. French, Manager, USDOE, Office of River Protection; Keith A. Klein, Manager, USDOE, Richland
Field Office; and Chuck Clarke, USEPA Regional Administrator, Region 10, March 15, 2000.

41 Telefax, Keith Klein, Manager, DOE Richland Operations Office to Tom Fitzsimmons, Director, Ecology,
March 28 2000.

42 E-mail, Last and Best Offer, Tom Fitzsimmons, Director, Ecology to Keith Klein, Manager, DOE Richland
Operations Office, March 28 2000.
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DOE’s present proposals in this matter would set the stage for additional repeated delays in the
construction and operation of tank waste treatment facilities, and in the timely retrieval of
Single-Shell Tank wastes.  Timely action is necessary to address the risks that these tank wastes
pose to human health and the environment.

In the Parties’ May 24, 1999 and November 15 1999 Agreements, DOE agreed to the
establishment of tank waste treatment requirements designed to effectively drive all phases of
work, and to ensure effective HFFACO implementation through the review and modification as
necessary of HFFACO requirements including those pertaining to work, critical path, change
control, and reporting.  DOE has offered no compelling rationale against the establishment of
such requirements.

Further negotiations in this matter under the HFFACO are not likely to succeed.

Consequently, in light of the Administrative Record and the findings outlined above, and in
an effort to ensure the safe and timely retrieval and treatment of DOE’s Hanford site
mixed high-level tank wastes, my final determination in this matter is as follows:

1. DOE proposals in this matter are unacceptable and are hereby disapproved.

2. HFFACO modifications made by this Final Determination are made: consistent with the
Parties’ May 24, 1999 Agreement In Principle and November 15, 1999 Agreement on
Principal Regulatory Commitments Pertaining to Hanford Tank Waste Treatment Complex
Construction and Operations, in order to ensure timely DOE compliance with Federal and
State hazardous waste management requirements, and in order to ensure timely and effective
action is taken in recognition of the risks that DOE’s high-level radioactive tank wastes pose
to human health and the environment.

3. DOE shall perform and complete all work necessary to comply with the terms of this Final
Determination as follows43:

A.  Acquisition and Operation of a Tank Waste Pretreatment and Vitrification Complex
and Associated HFFACO Modifications.

1. HFFACO major milestone completion dates for milestones M-50-00 (Complete Pretreatment
Processing of Hanford Tank Waste: 12/31/2028), M-51-00 (Complete Vitrification of
Hanford High Level Tank Waste: 12/31/2028), and M-61-00 (Complete Pretreatment and
Immobilization of Hanford Low Activity Tank Waste (LAW) under the alternate path:
12/31/2028) are not modified and remain in force under the consolidated new M-62-00 major
milestone established by this determination (See following text).

2. HFFACO major milestone M-60-00 (Complete Pretreatment and Immobilization of Hanford
Low Activity Tank Waste (LAW) under the primary path: 12/31/2024), and interim

                                                
43 See HFFACO Part Two, Article VIII, paragraph 30 (I).
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milestones and target dates in the M-50-00, M-51-00, M-60-00, and M-61-00 series’ are
hereby deleted in their entirety.

3. The following new HFFACO M-62-00 series milestones and target work requirements
for procurement, construction and operation of a tank waste treatment complex for the
pretreatment and vitrification of DOE’s Hanford site SST and DST tank wastes are
hereby established.

M-62-00 COMPLETE PRETREATMENT PROCESSING AND
VITRIFICATION OF HANFORD HIGH LEVEL (HLW) AND
LOW ACTIVITY (LAW) TANK WASTES.

COMPLIANCE WITH THE WORK SCHEDULES SET
FORTH IN THIS M-62 SERIES IS DEFINED AS THE
PERFORMANCE OF SUFFICIENT WORK TO ASSURE
WITH REASONABLE CERTAINTY THAT DOE WILL
ACCOMPLISH SERIES M-62 MAJOR AND INTERIM
MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE
APPROVED SCHEDULE BASELINES) AND ASSOCIATED
WORK DIRECTIVES AND AUTHORIZATIONS SHALL BE
CONSISTENT WITH THE REQUIREMENTS OF THIS
AGREEMENT.  MODIFICATION OF DOE CONTRACTOR
BASELINE(S) AND ISSUANCE OF ASSOCIATED DOE
WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT
ARE NOT CONSISTENT WITH AGREEMENT
REQUIREMENTS SHALL NOT BE FINALIZED PRIOR TO
APPROVAL OF AN AGREEMENT CHANGE REQUEST
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN
SECTION 12.0

12/31/2028
(not modified,
consolidated from
M-50-00, M-51-00,
M-60-00 and M-61-
00 due dates)

M-62-00A COMPLETE PRETREATMENT PROCESSING AND
VITRIFICATION OF HANFORD HLW AND LAW PHASE I
TANK WASTES.

PHASE I TANK WASTE PROCESSING SHALL PRETREAT
AND VITRIFY NO LESS THAN 10% OF HANFORD’s TANK
WASTE BY MASS44 AND 25% BY ACTIVITY.

2/28/2018

M-62-01 SUBMIT SEMI-ANNUAL PROJECT COMPLIANCE REPORT

DOE’s MANAGER, OFFICE OF RIVER PROTECTION
(ORP), WILL SUBMIT A “PROJECT COMPLIANCE
REPORT” TO ECOLOGY SEMI-ANNUALLY (A COPY OF
THIS REPORT WILL ALSO BE PROVIDED TO EPA’s
REGION 10 OFFICE OF WASTE AND CHEMICALS
MANAGEMENT).  THIS REPORT WILL DOCUMENT DOE
COMPLIANCE WITH AGREEMENT REQUIREMENTS AND
SHALL BE SEQUENTIALLY UPDATED BY INFORMATION
DOCUMENTING WORK PERFORMED AND ISSUES

Semi-annually
beginning July
31, 2000.

                                                
44 In meeting this requirement DOE will pretreat and vitrify no less than 6000 metric tons of sodium (in the

instance of LAW feed) and 800 metric tons of waste oxides (in the instance of HLW feed).
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ENCOUNTERED DURING THE PREVIOUS REPORT
PERIOD.  THE ORP PROJECT COMPLIANCE REPORT
WILL BE PROVIDED AS PART OF THE PARTIES’ INTER
AGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)
MEETINGS, AND SHALL DOCUMENT THE STATUS OF
PROGRESS TO DATE, PROGRESS MADE DURING THE
REPORT PERIOD, AND ACTIVITIES EXPECTED IN THE
FORSEEABLE FUTURE.  THE REPORT WILL INCLUDE
BUT IS NOT LIMITED TO: (1) A CONCISE DESCRIPTION
OF PROJECT ACCOMPLISHMENTS AND ISSUES
INCLUDING THOSE ENCOUNTERED DURING THE
PREVIOUS YEAR AND THOSE EXPECTED IN THE NEAR
TERM, (2) WHEN APPLICABLE, A DESCRIPTION OF
ACTIONS INITIATED OR OTHERWISE TAKEN TO
RECOVER ANY AGREEMENT SCHEDULE SLIPPAGE, (3)
A BUDGET AND COST STATUS, (4) A STATEMENT
DOCUMENTING WHETHER OR NOT DOE AND DOE’s
CONTRACTOR(S) REMAIN IN COMPLIANCE WITH
AGREEMENT REQUIREMENTS, I.E. WHETHER OR NOT
“DOE AND DOE CONTRACTOR(S) HAVE COMPLETED
SUFFICIENT WORK TO ALLOW ACHIEVEMENT OF
AGREEMENT REQUIREMENTS.” , AND (5) CONCISE
DESCRIPTIONS OF ANY NONCOMPLIANCE.  COPIES OF
ALL PERTINENT DOE WORK DIRECTIVES AND/OR
AUTHORIZATIONS ISSUED TO DOE’s CONTRACTOR(S)
SHALL BE PROVIDED ON REQUEST.

M-62-02 SUBMITAL OF HANFORD TANK WASTE TREATMENT
ALTERNATIVES REPORT.

DOE WILL SUBMIT A REPORT THAT DESCRIBES THE
ALTERNATIVES (TECHNICAL, FINANCIAL, AND
CONTRACTUAL) TO TREAT HANFORD TANK WASTE.
THE REPORT WILL: 1.) IDENTIFY AND DESCRIBE
CREDIBLE ALTERNATIVES TO THE CURRENT
PRIVATIZATION APPROACH THAT MEET DOE
COMMITMENTS TO ACHIEVE HOT OPERATIONS BY
DECEMBER, 2007, AND TO TREAT NO LESS THAN 10
PERCENT OF THE TANK WASTE BY MASS AND 25
PERCENT OF THE TANK WASTE BY ACTIVITY BY
FEBRUARY, 2018, 2.) SERVE AS A BASIS TO AMEND THE
FISCAL YEAR 2001 BUDGET REQUEST FOR AUTHORITY
TO IMPLEMENT A CONTINGENCY OPTION (AUTHORITY
TO USE PRIVATIZATION SET-ASIDE FUNDS), AND 3.) BE
RELEASED CONCURRENTLY TO ECOLOGY, EPA, AND
THE PUBLIC.

3/01/2000

M-62-03 SUBMIT DOE PETITION FOR RCRA DELISTING OF
VITRIFIED HLW.

DOE WILL SUBMIT ITS PETITION FOR DELISTING OF
THE IMMOBILIZED HIGH-LEVEL WASTE (HLW) FROM
THE PHASE I WASTE TREATMENT PLANT FROM RCRA
AND THE WASHINGTON STATE HWMA (DELISTING
PETITION) IN ACCORDANCE WITH 40 CFR 260.22 AND

12/31/2006
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WAC 173-303-072.

M-62-04T READINESS TO PROCEED – SUPPORT TO PHASE I
TREATMENT.

DOE AND ITS HANFORD TANK FARMS OPERATIONS
CONTRACTOR WILL COMPLETE ALL NECESSARY
WORK AND ACHIEVE READINESS TO PROCEED IN
SUPPORT OF PART B-2, PHASE I.

5/01/2000

M-62-05 ISSUANCE OF DOE AUTHORIZATION TO PROCEED –
PHASE I TREATMENT.

DOE WILL AUTHORIZE PART B-2, PHASE I OF
CONTRACT DE-AC06-96RL13308 (THE CONTRACT
PHASE TO DESIGN, CONSTRUCT, COMMISSION, AND
PROVIDE SERVICES FOR HANFORD TANK WASTE
PRETREATMENT, LOW-ACTIVITY WASTE
VITRIFICATION, AND HIGH-LEVEL WASTE
VITRIFICATION).

THE PARTIES WILL REVISE OR CONFIRM START OF
CONSTRUCTION AND CONSTRUCTION PROGRESS
MILESTONE DUE DATES (SEE MILESTONES M-62-06
AND M-62-07) WITHIN SIX (6) MONTHS OF
AUTHORIZATION TO PROCEED.  REVISION, IF
NECESSARY, SHALL BE CONSISTENT WITH HOT
COMMISSIONING BY DECEMBER 2007, COMMERCIAL
OPERATIONS BY DECEMBER 2009, AND COMPLETION
OF PHASE I TREATMENT BY FEBRUARY 2018.

8/31/2000

M-62-06 START OF CONSTRUCTION – PHASE I TREATMENT
COMPLEX.

FIRST PLACEMENT OF STRUCTURAL CONCRETE AT
ONE OF THE TREATMENT COMPLEX PRINCIPLE
FACILITIES (I.E, PRETREATMENT, LOW-ACTIVITY
WASTE VITRIFICATION, OR HIGH-LEVEL WASTE
VITRIFICATION FACILITIES).

7/31/2001

M-62-07 CONSTRUCTION PROGRESS MILESTONES (2) – PHASE I
TREATMENT COMPLEX.

DOE SHALL COMPLETE TWO CONSTRUCTION
PROGRESS MILESTONES DURING THE PERIOD
BETWEEN START OF CONSTRUCTION AND START OF
COMMERCIAL OPERATIONS; THESE MILESTONES WILL
BE ESTABLISHED WITHIN 60 DAYS OF ISSUANCE OF
THE DOE AUTHORIZATION TO PROCEED WITH PHASE I
TREATMENT.

TBD

M-62-08 SUBMITTAL OF HANFORD TANK WASTE PHASE II
TREATMENT ALTERNATIVES REPORT.

DOE WILL SUBMIT A PRELIMINARY REPORT THAT

7/31/2005
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DESCRIBES THE TECHNICAL, FINANCIAL, AND
CONTRACTUAL ALTERNATIVES TO TREAT THE TANK
WASTES REMAINING AFTER COMPLETION OF PHASE I
TREATMENT.  THE REPORT WILL IDENTIFY CREDIBLE
ALTERNATIVES TO COMPLETE TREATMENT OF THE
REMAINING WASTES BY 2028, AND AID IN BUDGET
PLANNING FOR FUTURE BUDGET AUTHORITY
SUBMITTAL.  THE REPORT WILL BE UPDATED EVERY
TWO YEARS UNTIL THE TANK WASTE TREATMENT
PHASE II PLAN IS FINALIZED.

M-62-09 START (HOT) COMMISSIONING – PHASE I TREATMENT
COMPLEX.

DOE WILL START HOT COMMISSIONING OF ITS TANK
WASTE TREATMENT COMPLEX (DEFINED AS FIRST
PRINCIPLE FACILITY RECEIPT OF RADIOACTIVE TANK
WASTE FOR TREATMENT).

12/31/2007

M-62-10 START COMMERCIAL OPERATIONS – PHASE I
TREATMENT COMPLEX.

DOE WILL ACHIEVE SUSTAINED THROUGHPUT OF
PRETREATMENT, LOW-ACTIVITY WASTE
VITRIFICATION AND HIGH-LEVEL WASTE
VITRIFICATION PROCESSES, AND DEMONSTRATED
TREATMENT COMPLEX AVAILABILITY TO COMPLETE
TREATMENT OF NO LESS THAN 10% OF THE TANK
WASTE BY MASS AND 25% OF THE TANK WASTE BY
ACTIVITY BY DECEMBER 2018.

12/31/2009

M-62-11 SUBMITTAL OF HANFORD TANK WASTE TREATMENT
PHASE II PLAN.

DOE WILL SUBMIT TO ECOLOGY A DETAILED PLAN
AND PROPOSAL FOR THE PROCESSING OF THE
REMAINDER OF DOE’s LAW AND HLW WASTES (PHASE
II WASTES).  THIS PLAN AND PROPOSAL WILL BE
ACCOMPLANIED BY A DRAFT NEGOTIATIONS
AGREEMENT IN PRINCIPLE (AIP), AND DRAFT
AGREEMENT CHANGE REQUEST CONTAINING
SUFFICIENT ENFORCEABLE MILESTONES AND
ASSOCIATED AGREEMENT REQUIREMENTS TO
EFFECTIVELY DRIVE PHASE II WORK TO COMPLETION
IN ACCORDANCE WITH AGREEMENT REQUIREMENTS.
PHASE II AGREEMENT NEGOTIATIONS WILL BE
COMPLETED WITHIN SIX (6) MONTHS OF AIP
FINALIZATION.

3 years after
start of
Commercial
Operations (See
M-62-10).

M-62-12 ISSUANCE OF DOE AUTHORIZATION TO PROCEED –
PHASE II TREATMENT.

DOE WILL AUTHORIZE THE CONTRACT PHASE TO
DESIGN, CONSTRUCT, COMMISSION, AND PROVIDE
SERVICES FOR HANFORD TANK WASTE

TBD (To be
determined by
negotiations
provided for at
M-62-11)
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PRETREATMENT, LOW-ACTIVITY WASTE
VITRIFICATION, AND HIGH-LEVEL WASTE
VITRIFICATION OF ALL REMAINING HANFORD TANK
WASTE, CONSISTENT WITH COMPLETION OF
TREATMENT BY DECEMBER 2028.

B.         Other work requirements in support of tank waste treatment complex
construction and operations45.

1. The following modifications are hereby made to HFFACO major milestone series M-
20-00 (RCRA Part B Permit Applications and Closure/Post Closure Plans).
Modifications made to existing HFFACO requirements are shown here as either shaded
new text or deleted strikeout text as follows:

M-20-00

LEAD
AGENCY:
ECOLOGY

SUBMIT PART B PERMIT APPLICATIONS OR CLOSURE/POST
CLOSURE PLANS FOR ALL RCRA TSD UNITS.  PERMIT
APPLICATIONS, CLOSURE, AND POST CLOSURE PLANS WILL BE
SUBMITTED TO ECOLOGY FOR APPROVAL.  INDIVIDUAL UNIT
SUBMITTALS (ENFORCEABLE AS INTERIM MILESTONES) WILL
OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED
FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE
IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN
WHICH THEY ARE CONTAINED.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN
THIS M-20 SERIES IS DEFINED AS THE PERFORMANCE OF
SUFFICIENT WORK TO ASSURE WITH REASONABLE
CERTAINTY THAT DOE WILL ACCOMPLISH SERIES M-20
MAJOR AND INTERIM MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED
SCHEDULE BASELINES) AND ASSOCIATED WORK
DIRECTIVES AND AUTHORIZATIONS SHALL BE CONSISTENT
WITH THE REQUIREMENTS OF THIS AGREEMENT.
MODIFICATION OF DOE CONTRACTOR BASELINE(S) AND
ISSUANCE OF ASSOCIATED DOE WORK DIRECTIVES AND/OR
AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH
AGREEMENT REQUIREMENTS SHALL NOT BE FINALIZED
PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN
SECTION 12.0.

2/28/2004

M-20-56 SUBMIT CANSITER STORAGE FACILITY PART B DANGEROUS
WASTE PERMIT APPLICATION TO ECOLOGY.

12/31/2000
6/30/2002

M-20-57 SUBMIT INTERIM ILAW DISPOSAL FACILITY CERTIFIED PART 12/31/2000

                                                
45 The reader should note that disagreements between the Parties regarding the modification of HFFACO

milestone series M-26-00 (e. g., See Ecology Change Request M-26-00-01 dated February 23, 2000) are
resolved within the context of Ecology’s March 15, 2000 LDR Final Determination and are consequently
not addressed by this determination.
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B PERMIT APPLICATION TO ECOLOGY. 8/31/2002

M-20-58 SUBMIT LAW DISPOSAL FACILITY PART B PERMIT
APPLICATION TO ECOLOGY.

12/31/2003

M-20-59 SUBMIT DANGEROUS WASTE PERMIT APPLICATION FOR
PHASE I TANK WASTE TREATMENT COMPLEX.

DOE WILL SUBMIT ITS CERTIFIED APPLICATION FOR A
MODIFICATION TO THE HANFORD DANGEROUS WASTE
PERMIT (PERMIT NUMBER WA7890008967) TO AUTHORIZE
TREATMENT AND STORAGE OF DANGEROUS AND MIXED
WASTE AT THE TREATMENT COMPLEX.  AT THIS TIME, DOE
WILL PROVIDE PUBLIC REVIEW AND COMMENT
OPPORTUNITIES THAT ARE CONSISTENT WITH THE
REQUIREMENTS FOR A PERMITTEE-INITIATED CLASS 3
PERMIT MODIFICATION.

4/28/2000

2. The following modifications are hereby made to HFFACO major milestone series
M-26-01 (RCRA Part B Permit Applications and Closure/Post Closure Plans).
Modifications made to existing HFFACO requirements are shown here as either
shaded new text or deleted strikeout text as follows (See also, Ecology’s associated
March 29 2000 LDR Final Determination):

M-26-01I SUBMIT AN ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS
REPORT IN ACCORDANCE WITH THE LDR PLAN AGREEMENT
REQUIREMENTS TO COVER THE PERIOD FROM 4-1 OF THE
PREVIOUS YEAR THROUGH 3-31 OF THE REPORTING YEAR.

DOE’S ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS
REPORT: 1) WILL BE EQUIVALENT TO (I.E., SHALL MEET ALL
SUBSTANTIVE REQUIREMENTS OF) SITE TREATMENT PLANS AS
REQUIRED BY THE FEDERAL FACILITY COMPLIANCE ACT OF 1992
(FFCA), AND 2) WILL MEET ALL REQUIREMENTS OF ECOLOGY’S
FINAL DETERMINATION IN THIS MATTER DATED MARCH 29, 2000.
THE REPORT SHALL INCLUDE A DESCRIPTION OF ACTIVITIES
PLANNED AND TAKEN IN ACCORDANCE WITH AGREEMENT
REQUIREMENTS THE LDR PLAN AND PRIOR ANNUAL LDR
REPORTS TO ACHIEVE FULL COMPLIANCE WITH AGREEMENT
AND LDR REQUIREMENTS.  THE REPORT SHALL UPDATE ALL
INFORMATION CONTAINED IN THE LDR PLAN AND THE PRIOR
ANNUAL LDR REPORT, INCLUDING PLANS AND SCHEDULES.

THE FORMAT FOR THE REPORT SHALL BE BASED ON
EQUIVALENCY WITH SITE TREATMENT PLAN REQUIREMENTS OF
THE FFCA, ECOLOGY’S FINAL DETERMINATION IN THIS MATTER
DATED MARCH 29, 2000, AND THE "REQUIREMENTS FOR THE
HANFORD LDR PLAN," ISSUED BY EPA AND ECOLOGY ON APRIL
10, 1990.  ADDITIONALLY, THE REPORT SHALL DESCRIBE ANY
OTHER STUDIES OR EFFORTS THAT HAVE BEEN OR WILL BE
UNDERTAKEN TO IDENTIFY ALTERNATIVES TO LAND DISPOSAL
OF MIXED WASTES.  THE NONRADIOACTIVE PORTION OF ANY
MIXED WASTES THAT ARE REGULATED UNDER WASHINGTON
STATE-ONLY REGULATIONS SHALL BE ADDRESSED IN THE
REPORT.  THE REPORT SHALL BE SUBMITTED AS A PRIMARY

4/30/1999
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DOCUMENT.

THE REPORT SHALL DOCUMENT SPECIFY AGREEMENT MAJOR
AND INTERIM MILESTONES FOR ACHIEVING COMPLIANCE WITH
LDR TREATMENT REQUIREMENTS AT TSD MIXED WASTE UNITS
BY: 1) IDENTIFYING AND REPORTING PROGRESS AGAINST
AGREEMENT MILESTONES, AND 2) PROPOSING THE
ESTABLISHMENT OF MILESTONES IN THE INSTANCE OF TSD
MIXED WASTES NOT YET COVERED UNDER THE AGREEMENT,
AND FOR THE MODIFICATION OF CURRENT HFFACO SCHEDULES
AS NECESSARY TO ACHIEVE COMPLIANCE WITH LDR
TREATMENT REQUIREMENTS IN A MANNER EQUIVALENT TO STPs
AS REQUIRED BY THE FFCA.  THESE MILESTONES SHALL BE
BASED ON SIGNIFICANT EVENTS IDENTIFIED IN THE LDR REPORT
(I.E., SCHEDULES EQUIVALENT TO THOSE OF SITE TREATMENT
PLANS AS REQUIRED BY THE FFCA) AND
ARE WILL BE SHOWN IN AS SCHEDULES WHICH ARE UPDATED
ANNUALLY AS PART OF THE REPORT.  APPROPRIATE
MILESTONES WILL BE INCORPORATED IN THE AGREEMENT VIA
THE CHANGE PROCESS DEFINED IN SECTION 12 OF THE ACTION
PLAN UPON ISSUANCE OF THE APPROVED REPORTS.

M-26-01J SUBMIT AN ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS
REPORT IN ACCORDANCE WITH THE LDR PLAN AGREEMENT
REQUIREMENTS TO COVER THE PERIOD FROM 4-1 OF THE
PREVIOUS YEAR THROUGH 3-31 OF THE REPORTING YEAR.

“SEE M-26-01I FOR COMPLETE WORDING OF THIS MILESTONE”

4/30/2000

M-26-01K SUBMIT AN ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS
REPORT IN ACCORDANCE WITH THE LDR PLAN AGREEMENT
REQUIREMENTS TO COVER THE PERIOD FROM 4-1 OF THE
PREVIOUS YEAR THROUGH 3-31 OF THE REPORTING YEAR.

“SEE M-26-01I FOR COMPLETE WORDING OF THIS MILESTONE”

4/30/2001

M-26-01L SUBMIT AN ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS
REPORT IN ACCORDANCE WITH THE LDR PLAN AGREEMENT
REQUIREMENTS TO COVER THE PERIOD FROM 4-1 OF THE
PREVIOUS YEAR THROUGH 3-31 OF THE REPORTING YEAR.

“SEE M-26-01I FOR COMPLETE WORDING OF THIS MILESTONE”

4/30/2002

M-26-01M SUBMIT AN ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS
REPORT IN ACCORDANCE WITH THE LDR PLAN AGREEMENT
REQUIREMENTS TO COVER THE PERIOD FROM 4-1 OF THE
PREVIOUS YEAR THROUGH 3-31 OF THE REPORTING YEAR.

“SEE M-26-01I FOR COMPLETE WORDING OF THIS MILESTONE”

4/30/2003
and annually
thereafter

3.  The following modifications are hereby made to HFFACO major milestone series M-45-
00 (Complete closure of all single-shell tank farms).  Modifications made to existing
HFFACO requirements are shown here as either shaded new text or deleted strikeout
text as follows:

M-45-00

LEAD
AGENCY:

COMPLETE CLOSURE OF ALL SINGLE SHELL TANK FARMS.

CLOSURE WILL FOLLOW RETRIEVAL OF AS MUCH TANK
WASTE AS TECHNICALLY POSSIBLE, WITH TANK WASTE

9/30/2024
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ECOLOGY RESIDUES NOT TO EXCEED 360 CUBIC FEET (CU. FT.) IN EACH
OF THE 100 SERIES TANKS, 30 CU. FT. IN EACH OF THE 200
SERIES TANKS, OR THE LIMIT OF WASTE RETRIEVAL
TECHNOLOGY CAPABILITY, WHICHEVER IS LESS.  IF THE
DOE BELIEVES THAT WASTE RETRIEVAL TO THESE LEVELS
IS NOT POSSIBLE FOR A TANK, THEN DOE WILL SUBMIT A
DETAILED EXPLANATION TO EPA AND ECOLOGY
EXPLAINING WHY THESE LEVELS CANNOT BE ACHIEVED,
AND SPECIFYING THE QUANTITIES OF WASTE THAT THE
DOE PROPOSES TO LEAVE IN THE TANK.  THE REQUEST
WILL BE APPROVED OR DISAPPROVED BY EPA AND
ECOLOGY ON A TANK-BY-TANK BASIS.  PROCEDURES FOR
MODIFYING THE RETRIEVAL CRITERIA LISTED ABOVE, AND
FOR PROCESSING WAIVER REQUESTS ARE OUTLINED IN THE
APPENDIX TO THIS CHANGE REQUEST.

FOLLOWING COMPLETION OF RETRIEVAL, SIX OPERABLE
UNITS (TANK FARMS), AS DESCRIBED IN APPENDIX C (200-
BP-7, 200-PO-3, 200-RO-4, 200-TP-5, 200-TP-6, 200-UP-3), WILL BE
REMEDIATED IN ACCORDANCE WITH THE APPROVED
CLOSURE PLANS.  FINAL CLOSURE OF THE OPERABLE UNITS
(TANK FARMS) SHALL BE DEFINED AS REGULATORY
APPROVAL OF COMPLETION OF CLOSURE ACTIONS AND
COMMENCEMENT OF POST-CLOSURE ACTIONS.

FOR THE PURPOSES OF THIS AGREEMENT ALL UNITS
LOCATED WITHIN THE BOUNDARY OF EACH TANK FARM
WILL BE CLOSED IN ACCORDANCE WITH WAC 173-303-610.
THIS INCLUDES CONTAMINATED SOIL AND ANCILLARY
EQUIPMENT THAT WERE PREVIOUSLY DESIGNATED AS
RCRA PAST PRACTICE UNITS. ADOPTING THIS APPROACH
WILL ENSURE EFFICIENT USE OF FUNDING AND WILL
REDUCE POTENTIAL DUPLICATION OF EFFORT VIA
APPLICATION OF DIFFERENT REGULATORY REQUIREMENTS:
WAC 173-303-610 FOR CLOSURE OF THE TSD UNITS AND
RCRA SECTION 3004(U) FOR REMEDIATION OF RCRA PAST
PRACTICE UNITS.

ALL PARTIES RECOGNIZE THAT THE RECLASSIFICATION OF
PREVIOUSLY IDENTIFIED RCRA PAST PRACTICE UNITS TO
ANCILLARY EQUIPMENT ASSOCIATED WITH THE TSD UNIT
IS STRICTLY FOR APPLICATION OF A CONSISTENT CLOSURE
APPROACH.  UPGRADES TO PREVIOUSLY CLASSIFIED RCRA
PAST PRACTICE UNITS TO ACHIEVE COMPLIANCE WITH
RCRA OR DANGEROUS WASTE INTERIM STATUS TECHNICAL
STANDARDS FOR TANK SYSTEMS (I.E., SECONDARY
CONTAINMENT, INTEGRITY ASSESSMENTS, ETC.) WILL NOT
BE MANDATED AS A RESULT OF THIS ACTION.  HOWEVER,
ANY EQUIPMENT MODIFIED OR REPLACED WILL MEET
INTERIM STATUS STANDARDS.  IN EVALUATING CLOSURE
OPTIONS FOR SINGLE-SHELL TANKS, CONTAMINATED SOIL,
AND ANCILLARY EQUIPMENT, ECOLOGY AND EPA WILL
CONSIDER COST, TECHNICAL PRACTICABILITY, AND
POTENTIAL EXPOSURE TO RADIATION.  CLOSURE OF ALL
UNITS WITHIN THE BOUNDARY OF A GIVEN TANK FARM
WILL BE ADDRESSED IN A CLOSURE PLAN FOR THE SINGLE-
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SHELL TANKS.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN
THIS M-45 SERIES IS DEFINED AS THE PERFORMANCE OF
SUFFICIENT WORK TO ASSURE WITH REASONABLE
CERTAINTY THAT DOE WILL ACCOMPLISH SERIES M-45
MAJOR AND INTERIM MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED
SCHEDULE BASELINES) AND ASSOCIATED WORK
DIRECTIVES AND AUTHORIZATIONS SHALL BE CONSISTENT
WITH THE REQUIREMENTS OF THIS AGREEMENT.
MODIFICATION OF DOE CONTRACTOR BASELINE(S) AND
ISSUANCE OF ASSOCIATED DOE WORK DIRECTIVES AND/OR
AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH
AGREEMENT REQUIREMENTS SHALL NOT BE FINALIZED
PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN
SECTION 12.0

M-45-00A COMPLETE RENEGOTIATION OF “NEAR TERM” (I.E., PRIOR
TO 9/30/2006) SST WASTE RETREIVAL ACTIVITIES.

THESE NEGOTIATIONS SHALL TAKE INTO ACCOUNT
VARIABLES SUCH AS WORK IN PROGRESS, DOE’s
DEVELOPING “PRIVATIZATION” INITIATIVE AND
ENVIRONMENTAL AND HUMAN HEALTH RISKS ASSOCIATED
WITH RELEASES FROM DOE’s SSTs.  NEGOTIATIONS SHALL
BE DESIGNED TO ESTABLISH A SUFFICIENT NUMBER OF
AGREEMENT MILESTONES AND TARGET DATES TO
EFFECTIVELY DRIVE EACH PHASE OF WORK INCLUDING
BUT NOT LIMITED TO: 1.) WASTE RETREIVAL TECHNOLOGY
DEVELOPMENT (INCLUDING CONFINED SLUICING AND
ROBOTIC TECHNOLOGIES), 2.) RETREIVAL PERFORMANCE
EVALUATIONS, 3.) LEAK DETECTION, MONITORING, AND
MITIGATION, 4.) SELECTION OF SST RETREIVAL SEQUENCE,
AND 5.) DESIGN, CONSTRUCTION AND OPERATION OF SST
WASTE RETREIVAL SYSTEMS.  THESE M-45-00A
NEGOTIATIONS SHALL INCLUDE THE ESTABLISHMENT OF
INTERIM MILESTONES FOR: A) INITIATION OF
CONSTRUCTION, B) INITIATION OF RETREIVAL, AND C)
COMPLETION OF CONFINED SLUICING AT TANK C-104, AND
D) INITIATION OF CONSTRUCTION OF A SALTCAKE
DISSOLUTION AND RETREIVAL SYSTEM, E) INITIATION OF
RETREIVAL, AND F) COMPLETION OF SALTCAKE WASTE
RETREIVAL AT TANK S-103.

8/31/2000

M-45-02 SUBMIT ANNUAL UPDATES TO SST RETRIEVAL SEQUENCE
DOCUMENT.

THIS PROVIDES FOR AN ANNUAL UPDATE OF AN SST
RETRIEVAL SEQUENCE DOCUMENT THAT WILL DEFINE THE
TANK SELECTION CRITERIA, TANK SELECTION RATIONALE,
REFERENCE RETRIEVAL METHOD(S) FOR EACH TANK, AND
THE ESTIMATED RETRIEVAL SCHEDULES.  THE ANNUAL
UPDATES WILL BE SUBMITTED TO ECOLOGY FOR

9/30/2017
9/30/2000
and annually
thereafter.
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APPROVAL.

M-45-02D SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE
DOCUMENT FOR ECOLOGY APPROVAL. (SEE TEXT OF M-45-
02 FOR ADDITIONAL DETAILS).

9/30/1999

M-45-02E SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE
DOCUMENT FOR ECOLOGY APPROVAL. (SEE TEXT OF M-45-
02 FOR ADDITIONAL DETAILS).

9/30/2000

M-45-00B COMPLETE RENEGOTIATION OF SECOND PHASE (I.E.,
9/30/2006 THROUGH 9/30/2015) SST WASTE RETRIEVAL
ACTIVITIES.

THESE NEGOTIATIONS SHALL TAKE INTO ACCOUNT
VARIABLES SUCH AS WORK IN PROGRESS, DOE’S
DEVELOPING “PRIVATIZATION” INITIATIVE AND
ENVIRONMENTAL AND HUMAN HEALTH RISKS ASSOCIATED
WITH RELEASES FROM DOE’s SSTs.  NEGOTIATIONS SHALL
BE DESIGNED TO ESTABLISH A SUFFICIENT NUMBER OF
AGREEMENT MILESTONES AND TARGET DATES TO
EFFECTIVELY DRIVE EACH PHASE OF WORK INCLUDING
BUT NOT LIMITED TO: 1.) WASTE RETREIVAL TECHNOLOGY
DEVELOPMENT, 2.) RETREIVAL PERFORMANCE
EVALUATIONS, 3.) LEAK DETECTION, MONITORING, AND
MITIGATION, 4.) SELECTION OF SST RETREIVAL SEQUENCE,
5.) DESIGN, CONSTRUCTION AND OPERATION OF SST WASTE
RETREIVAL SYSTEMS, AND 6.) CLOSURE PLANNING AND
CLOSURE PLAN DEVELOPMENT.

DOE, AND DOEs CONTRACTOR(S) WILL RETREIVE AND
TRANSFER SST WASTES INTO THE DST SYSTEM AS SOON AS
SPACE IS MADE AVAILABLE, ALLOWING DST SPACE FOR
TREATMENT PLANT FEED STAGING AND SAFETY ISSUE
RESOLUTION.  TRANSFER OF SST WASTE WILL BE MADE
ONCE SUFFICIENT DST SYSTEM SPACE IS AVAILABLE TO
ALLOW A TRANSFER OF AN OPERATIONALLY PRACTICABLE
VOLUME OF WASTE.  SST WASTE WILL BE RETREIVED ON A
PRIORITY BASIS WITH THE GOALS OF REDUCING
ENVIRONMENTAL RISK AND TREATMENT PROCESS
OPTIMIZATION.  DOE AND ECOLOGY WILL AGREE ON THE
CRITERIA TO DETERMINE ENVIRONMENTAL RISK
REDUCTION.

2/28/2004

M-45-02F SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE
DOCUMENT FOR ECOLOGY APPROVAL. (SEE TEXT OF M-45-
02 FOR ADDITIONAL DETAILS).

9/30/2001

M-45-02G SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE
DOCUMENT FOR ECOLOGY APPROVAL. (SEE TEXT OF M-45-
02 FOR ADDITIONAL DETAILS).

9/30/2002
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M-45-02H SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE
DOCUMENT FOR ECOLOGY APPROVAL. (SEE TEXT OF M-45-
02 FOR ADDITIONAL DETAILS).

9/30/2003

M-45-02I SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE
DOCUMENT FOR ECOLOGY APPROVAL. (SEE TEXT OF M-45-
02 FOR ADDITIONAL DETAILS).

9/30/2004
and annually
thereafter

M-45-03-T01 COMPLETE SST WASTE RETRIEVAL DEMONSTRATION.

INITIATE AND COMPLETE A FULL SCALE DEMONSTRATION
OF SST RETRIEVAL TECHNOLOGY.  THIS DEMONSTRATION
WILL BE CONSIDERED COMPLETE WHEN NO LESS THAN 99%
OF THE WASTE INVENTORY IS REMOVED FROM THE TANK.

9/30/2003

M-45-03-T02 INITIATE FINAL RETRIEVAL DEMONSTRATION OF C-106.

INITIATE FINAL RETRIEVAL OF TANK 241-C-106 TO
COMPLETE INITIAL DEMONSTRATION OF SST RETRIEVAL
TECHNOLOGIES.

6/30/2002

M-45-03A INITIATE SLUICING RETRIEVAL OF C-106.

INITIATE SLUICING RETRIEVAL OF TANK 241-C-106 TO
RESOLVE THE HIGH-HEAT SAFETY ISSUE AND
DEMONSTRATE WASTE RETRIEVAL.

10/31/1997

M-45-04-T01 PROVIDE INITIAL SINGLE-SHELL TANK RETRIEVAL
SYSTEMS.

COMPLETE CONSTRUCTION AND RELATED TESTING OF THE
INITIAL SST RETRIEVAL SYSTEMS.  THIS MILESTONE WILL
PROVIDE RETRIEVAL SYSTEMS FOR AN ENTIRE SINGLE-
SHELL TANK FARM OR AN EQUIVALENT NUMBER OF
TANKS.

11/30/2003

M-45-04-T02 COMPLETE DESIGN FOR THE INITIAL SST RETRIEVAL
SYSTEMS.

12/31/2000

M-45-04-T03 COMPLETE CONSTRUCTION FOR THE INITIAL SST
RETRIEVAL SYSTEMS.

6/30/2003

M-45-05 RETRIEVE WASTE FROM ALL REMAINING SINGLE-SHELL
TANKS.

COMPLETE WASTE RETRIEVAL FROM ALL REMAINING
SINGLE-SHELL TANKS.  RETRIEVAL STANDARDS AND
COMPLETION DEFINITIONS ARE PROVIDED UNDER THE
MAJOR MILESTONE. THE SCHEDULE REFLECTS RETRIEVAL
ACTIVITIES ON A FARM-BY-FARM BASIS.  IT ALSO ALLOWS
FLEXIBILITY TO RETRIEVE TANKS FROM VARIOUS FARMS IF
DESIRED TO SUPPORT SAFETY ISSUE RESOLUTION,
PRETREATMENT OR DISPOSAL FEED REQUIREMENTS, OR
OTHER PRIORITIES.

9/30/2018
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M-45-05-T01 INITIATE TANK WASTE RETRIEVAL FROM ONE SINGLE-
SHELL TANK.

12/31/2003

M-45-05-T02 INITIATE TANK RETRIEVAL FROM TWO ADDITIONAL
SINGLE-SHELL TANKS.

9/30/2004

M-45-05-T03 INITIATE TANK RETRIEVAL FROM THREE ADDITIONAL
SINGLE-SHELL TANKS.

9/30/2005

M-45-05-T04 INITIATE TANK RETRIEVAL FROM FOUR ADDITIONAL
SINGLE-SHELL TANKS.

9/30/2006

M-45-05-T05 INITIATE TANK RETRIEVAL FROM FIVE ADDITIONAL
SINGLE-SHELL TANKS.

9/30/2007

M-45-05-T06 INITIATE TANK RETRIEVAL FROM FIVE ADDITIONAL
SINGLE-SHELL TANKS.

9/30/2008

M-45-05-T07 INITIATE TANK RETRIEVAL FROM SEVEN ADDITIONAL
SINGLE-SHELL TANKS.

9/30/2009

M-45-05-T08 INITIATE TANK RETRIEVAL FROM EIGHT ADDITIONAL
SINGLE-SHELL TANKS.

9/30/2010

M-45-00C COMPLETE RENEGOTIATION OF THE REMAINDER OF THE
SST WASTE RETREIVAL AND CLOSURE PROGRAM.

THESE NEGOTIATIONS WILL ESTABLISH REGULATORY
REQUIREMENTS FOR THE REMAINDER OF THE SST WASTE
RETREIVAL AND CLOSURE PROGRAM (THROUGH
COMPLETION OF CLOSURE AT ALL SINGLE SHELL TANK
FARMS).  NEGOTIATIONS WILL INCLUDE MODIFICATION AS
MAY BE NECESSARY OF COMPLETION DATES FOR SST
WASTE RETREIVAL AND SST FARM CLOSURE BASED ON
EXPERIENCE GAINED FROM SST AND DST WASTE
RETREIVAL WORK COMPLETED, CORRECTIVE ACTIONS,
PHASE I TREATMENT COMPLEX OPERATIONS, PHASE II
TREATMENT PLANNING, KNOWN AND LIKELY VADOSE
ZONE AND GROUNDWATER IMPACTS, AND OTHER
AVAILABLE ENVIRONMENTAL IMPACT INFORMATION.

DOE, AND DOEs CONTRACTOR(S) WILL RETREIVE AND
TRANSFER SST WASTES INTO THE DST SYSTEM AS SOON AS
SPACE IS MADE AVAILABLE, ALLOWING DST SPACE FOR
TREATMENT PLANT FEED STAGING AND SAFETY ISSUE
RESOLUTION.  TRANSFER OF SST WASTE WILL BE MADE
ONCE SUFFICIENT DST SYSTEM SPACE IS AVAILABLE TO
ALLOW A TRANSFER OF AN OPERATIONALLY PRACTICABLE
VOLUME OF WASTE.  SST WASTE WILL BE RETREIVED ON A
PRIORITY BASIS WITH THE GOALS OF REDUCING
ENVIRONMENTAL RISK AND TREATMENT PROCESS
OPTIMIZATION.  DOE AND ECOLOGY WILL AGREE ON THE
CRITERIA TO DETERMINE ENVIRONMENTAL RISK
REDUCTION.

6/30/2011
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M-45-05-T09 INITIATE TANK RETRIEVAL FROM TEN ADDITIONAL SINGLE-
SHELL TANKS.

9/30/2011

M-45-05-T10 INITIATE TANK RETRIEVAL FROM 12 ADDITIONAL SINGLE-
SHELL TANKS.

9/30/2012

M-45-05-T11 INITIATE TANK RETRIEVAL FROM 14 ADDITIONAL SINGLE-
SHELL TANKS.

9/30/2013

M-45-05-T12 INITIATE TANK RETRIEVAL FROM 17 ADDITIONAL SINGLE-
SHELL TANKS.

9/30/2014

M-45-05-T13 INITIATE TANK RETRIEVAL FROM 20 ADDITIONAL SINGLE-
SHELL TANKS.

9/30/2015

M-45-05-T14 INITIATE TANK RETRIEVAL FROM 20 ADDITIONAL SINGLE-
SHELL TANKS.

9/30/2016

M-45-05-T15 INITIATE TANK RETRIEVAL FROM 20 ADDITIONAL SINGLE-
SHELL TANKS.

9/30/2017

M-45-06 COMPLETE CLOSURE OF ALL SINGLE-SHELL TANK FARMS.

THE SINGLE-SHELL TANK CLOSURE WORK PLAN WILL BE
PREPARED DESCRIBING THE WORK INTEGRATION PROCESS
FOR SINGLE-SHELL TANK CLOSURES AND STATUS OF WORK
AND INTEGRATION PROCESS.  KNOWN ISSUES WILL BE
IDENTIFIED AND AN EXPLANATION WILL BE GIVEN ON HOW
THESE ISSUES ARE BEING ADDRESSED.  THIS WORK PLAN
WILL BE PROVIDED TO ECOLOGY FOR REVIEW/COMMENT
AND WILL BE USED AS A ROADMAP FOR CLOSURE OF THE
SINGLE-SHELL TANKS.  BECAUSE OF THE UNCERTAINTIES IN
THE CLOSURE PROCESS, THE WORK PLAN WILL EVOLVE AS
THESE UNCERTAINTIES ARE RESOLVED AND EVENTUALLY
IT WILL BECOME THE SST CLOSURE/POST-CLOSURE PLAN(S)
ISSUED FOR ECOLOGY'S APPROVAL UNDER SUBSEQUENT
TPA INTERIM MILESTONES.  MAJOR WORK AREAS COVERED
IN THE WORK PLAN WILL INCLUDE WASTE RETRIEVAL,
OPERABLE UNITS CHARACTERIZATION, TECHNOLOGIES
DEVELOPMENT TO SUPPORT CLOSURE, REGULATORY
PATHWAY AND STRATEGY FOR ACHIEVING CLOSURE.

9/30/2024

M-45-06-T01 SUBMIT TANK CLOSURE/POST-CLOSURE PLAN FOR
SELECTED CLOSURE DEMONSTRATION OPERABLE UNIT OR
TANK FARM TO ECOLOGY FOR APPROVAL.

11/30/2004

M-45-06-T02 ECOLOGY WILL ISSUE FINAL CLOSURE/POST CLOSURE PLAN
FOR SELECTED CLOSURE DEMONSTRATION OPERABLE UNIT
OR TANK FARM.

9/30/2006

M-45-06-T03 INITIATE CLOSURE ACTIONS ON AN OPERABLE UNIT OR
TANK FARM BASIS.  CLOSURE SHALL FOLLOW COMPLETION
OF THE RETRIEVAL ACTIONS UNDER PROPOSED MILESTONE

3/31/2012
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M-45-05.  CLOSURE WILL BE DEFINED IN AN APPROVED
CLOSURE PLAN FOR THE DEMONSTRATION FARM.  FINAL
CLOSURE IS DEFINED AS REGULATORY APPROVAL OF
COMPLETION OF CLOSURE ACTIONS.

M-45-06-T04 COMPLETE CLOSURE ACTIONS ON ONE OPERABLE UNIT OR
TANK FARM.

3/31/2014

M-45-08 ESTABLISH FULL SCALE CAPABILITY FOR MITIGATION OF
WASTE TANK LEAKAGE DURING RETRIEVAL SLUICING
OPERATIONS.

6/30/2003

M-45-08A COMPLETE SYSTEM DESIGN AND OPERATING STRATEGY
FOR TANK LEAK MONITORING AND MITIGATION FOR
SYSTEMS TO BE USED IN CONJUNCTION WITH INITIAL
RETRIEVAL SYSTEMS FOR SSTs.

12/31/2000

M-45-08B COMPLETE DEMONSTRATION AND INSTALLATION OF LEAK
MONITORING AND MITIGATION SYSTEMS FOR INITIAL SST
RETRIEVAL.

6/30/2003

M-45-09D SUBMIT ANNUAL PROGRESS REPORTS ON THE
DEVELOPMENT OF WASTE TANK LEAK
MONITORING/DETECTION AND MITIGATION ACTIVITIES IN
SUPPORT OF M-45-08.

REPORTS WILL PROVIDE A DESCRIPTION OF WORK
ACCOMPLISHED UNDER M-45-08, TECHNOLOGIES,
APPLICATIONS, COST, SCHEDULE, AND TECHNICAL DATA.
REPORTS WILL ALSO EVALUATE DEMONSTRATIONS
PERFORMED BY DOE AND PRIVATE INDUSTRY FOR
APPLICABILITY TO SST RETRIEVAL AND PROVIDE
RECOMMENDATIONS FOR FURTHER TESTING FOR USE IN
RETRIEVAL OPERATIONS.

9/30/1999

M-45-09E SUBMIT ANNUAL PROGRESS REPORTS ON THE
DEVELOPMENT OF WASTE TANK LEAK
MONITORING/DETECTION AND MITIGATION ACTIVITIES IN
SUPPORT OF M-45-08.

REPORTS WILL PROVIDE A DESCRIPTION OF WORK
ACCOMPLISHED UNDER M-45-08, TECHNOLOGIES,
APPLICATIONS, COST, SCHEDULE, AND TECHNICAL DATA.
REPORTS WILL ALSO EVALUATE DEMONSTRATIONS
PERFORMED BY DOE AND PRIVATE INDUSTRY FOR
APPLICABILITY TO SST RETRIEVAL AND PROVIDE
RECOMMENDATIONS FOR FURTHER TESTING FOR USE IN
RETRIEVAL OPERATIONS.

9/30/2000

M-45-09F SUBMIT ANNUAL PROGRESS REPORTS ON THE
DEVELOPMENT OF WASTE TANK LEAK
MONITORING/DETECTION AND MITIGATION ACTIVITIES IN
SUPPORT OF M-45-08.

REPORTS WILL PROVIDE A DESCRIPTION OF WORK

9/30/2001
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ACCOMPLISHED UNDER M-45-08, TECHNOLOGIES,
APPLICATIONS, COST, SCHEDULE, AND TECHNICAL DATA.
REPORTS WILL ALSO EVALUATE DEMONSTRATIONS
PERFORMED BY DOE AND PRIVATE INDUSTRY FOR
APPLICABILITY TO SST RETRIEVAL AND PROVIDE
RECOMMENDATIONS FOR FURTHER TESTING FOR USE IN
RETRIEVAL OPERATIONS.

M-45-09G SUBMIT ANNUAL PROGRESS REPORTS ON THE
DEVELOPMENT OF WASTE TANK LEAK
MONITORING/DETECTION AND MITIGATION ACTIVITIES IN
SUPPORT OF M-45-08.

REPORTS WILL PROVIDE A DESCRIPTION OF WORK
ACCOMPLISHED UNDER M-45-08, TECHNOLOGIES,
APPLICATIONS, COST, SCHEDULE, AND TECHNICAL DATA.
REPORTS WILL ALSO EVALUATE DEMONSTRATIONS
PERFORMED BY DOE AND PRIVATE INDUSTRY FOR
APPLICABILITY TO SST RETRIEVAL AND PROVIDE
RECOMMENDATIONS FOR FURTHER TESTING FOR USE IN
RETRIEVAL OPERATIONS.

9/30/2002

M-45-09H SUBMIT ANNUAL PROGRESS REPORTS ON THE
DEVELOPMENT OF WASTE TANK LEAK
MONITORING/DETECTION AND MITIGATION ACTIVITIES IN
SUPPORT OF M-45-08.

REPORTS WILL PROVIDE A DESCRIPTION OF WORK
ACCOMPLISHED UNDER M-45-08, TECHNOLOGIES,
APPLICATIONS, COST, SCHEDULE, AND TECHNICAL DATA.
REPORTS WILL ALSO EVALUATE DEMONSTRATIONS
PERFORMED BY DOE AND PRIVATE INDUSTRY FOR
APPLICABILITY TO SST RETRIEVAL AND PROVIDE
RECOMMENDATIONS FOR FURTHER TESTING FOR USE IN
RETRIEVAL OPERATIONS.

9/30/2003
and annually
thereafter

M-45-10A-T1 SUBMIT TO ECOLOGY A DOE APPROVED DATA QUALITY
OBJECTIVE(S) (DQOs) THAT HAS BEEN DEVELOPED AND/OR
REVISED WITH ECOLOGY'S ACTIVE PARTICIPATION, FOR
TANK WASTE RETRIEVAL THAT, BASED UPON AVAILABLE
INFORMATION, IDENTIFIES THE RETRIEVAL PROGRAMS'
TANK WASTE CHARACTERIZATION INFORMATION NEEDS,
IN SUPPORT OF THE TANK WASTE REMEDIATION SYSTEM
(TWRS) PRIVITIZATION PHASE II CONTRACT(S).  TANK
CLOSURE ACTIVITIES WILL BE COVERED BY FUTURE TRI-
PARTY AGREEMENT MILESTONES.  ECOLOGY WILL ACCEPT
OR REJECT THE DQO FOR M-45-10A-T01 WITHIN ONE MONTH
OF THE FINAL DQO BEING APPROVED AND SUBMITTED BY
DOE.

5/31/1999

3. The following HFFACO milestones and target work requirements governing DOE,
DOE Project Hanford Management Contractor (PHMC), and associated contractor
work necessary to support the acquisition and operations of the Hanford site Phase I
tank waste treatment complex are hereby established:
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M-47-00 DOE, DOE’s PROJECT HANFORD MANAGEMENT
CONTRACTOR (PHMC), AND ASSOCIATED CONTRACTORS
SHALL COMPLETE ALL WORK NECESSARY IN SUPPORT OF
THE ACQUISITION AND PHASE I OPERATIONS OF HANFORD
SITE HIGH-LEVEL RADIOACTIVE TANK WASTE TREATMENT,
STORAGE, AND DISPOSAL FACILITIES.

WORK INCLUDED UNDER THIS MILESTONE SERIES SHALL
INCLUDE BUT IS NOT LIMITED TO WORK NECESSARY TO: (1)
PROVIDE TIMELY TANK WASTE FEED TO TANK WASTE
TREATMENT FACILITIES, (2) PROVIDE ADEQUATE DOUBLE-
SHELL TANK (DST) SPACE, (3) PROVIDE NECESSARY
INFRASTRUCTURE INCLUDING SOLID WASTE SERVICES AND
SECONDARY WASTE TREATMENT (E.G., TANK WASTE
TREATMENT FACILITY LIQUID EFFLUENTS).  SEE ALSO
MILESTONE SERIES M-90-00.

THE PARTIES WILL REVISE OR CONFIRM THE DUE DATES
FOR MILESTONES M-47-01, M-47-02, M-47-03, M-47-03A, M-47-
04, M-47-05 AND M-47-05A WITHIN SIX (6) MONTHS OF
AUTHORIZATION TO PROCEED (SEE MILESTONE M-62-04).
REVISION, IF NECESSARY, SHALL BE CONSISTENT WITH HOT
COMMISSIONING BY 2007, COMMERCIAL OPERATIONS BY
2009, AND COMPLETION OF PHASE I TREATMENT BY 2018.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN
THIS M-47 SERIES IS DEFINED AS THE PERFORMANCE OF
SUFFICIENT WORK TO ASSURE WITH REASONABLE
CERTAINTY THAT DOE WILL ACCOMPLISH SERIES M-47
MAJOR AND INTERIM MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED
SCHEDULE BASELINES) AND ASSOCIATED WORK
DIRECTIVES AND AUTHORIZATIONS SHALL BE CONSISTENT
WITH THE REQUIREMENTS OF THIS AGREEMENT.
MODIFICATION OF DOE CONTRACTOR BASELINE(S) AND
ISSUANCE OF ASSOCIATED DOE WORK DIRECTIVES AND/OR
AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH
AGREEMENT REQUIREMENTS SHALL NOT BE FINALIZED
PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN
SECTION 12.0.

2/28/2018

M-47-01 COMPLETE CONSTRUCTION OF THE TRANSFER SYSTEM
FROM THE 241-AP TANK FARM TO THE BNFL FACILITY TO
SUPPORT THE START OF HOT COMMISSIONING OF THE
PHASE I TANK WASTE TREATMENT COMPLEX.

3/31/2006

M-47-02 COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR
REQUIRED TRANSFER SYSTEM UPGRADES TO ALLOW
TRANSFER OF FIRST HIGH- LEVEL WASTE FEED TO THE
PRETREATMENT / TREATMENT COMPLEX.

3/31/2007

M-47-03 START CONSTRUCTION OF WASTE RETREIVAL AND 7/30/2004
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MOBILIZATION STYSTEMS FOR SELECTED INITIAL HIGH-
LEVEL WASTE FEED TANK.

M-47-03A COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR
WASTE RETREIVAL AND MOBILIZATION SYSTEMS FOR
SELECTED INITIAL HIGH-LEVEL WASTE FEED TANK.

2/28/2007

M-47-04 COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR
REQUIRED TRANSFER SYSTEM UPGRADES TO ALLOW
TRANSFER OF FIRST LOW-ACTIVITY WASTE FEED TO THE
PRETREATMENT / TREATMENT COMPLEX.

6/30/2007

M-47-05 START CONSTRUCTION OF WASTE RETREIVAL AND
MOBILIZATION SYSTEMS FOR SELECTED INITIAL LOW-
ACTIVITY WASTE FEED TANK (OTHER THAN AZ-101 AND AZ-
AZ-102).

5/31/2004

M-47-05A COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR
WASTE RETREIVAL AND MOBILIZATION SYSTEMS FOR
SELECTED INITIAL LOW-ACTIVITY WASTE FEED TANK
(OTHER THAN AZ-101 OR AZ-102).

4/30/2006

M-47-06 COMPLETE NEGOTIATION OF ADDITIONAL AGREEMENT
REQUIREMENTS (MILESTONES, TARGET DATES, AND
ASSOCIATED LANGUAGE) GOVERNING WORK NECESSARY
TO SUPPORT COMPLETION OF TREATMENT COMPLEX PHASE
I OPERATIONS BY 2018.

6/30/2010

4. The following modifications are hereby made to HFFACO major milestone series M-
90-00 (IHLW and ILAW storage and disposal facility schedule requirements).
Modifications made to existing HFFACO requirements are shown here as either shaded
new text or deleted strikeout text as follows:

M-90-00 COMPLETE ACQUISITION OF NEW FACILITIES,
MODIFICATION OF EXISTING FACILITIES, AND/OR
MODIFICATION OF PLANNED FACILITIES AS NECESSARY
FOR STORAGE OF HANFORD SITE IHLW AND ILAW, AND
DISPOSAL OF ILAW.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN
THIS M-90 SERIES IS DEFINED AS THE PERFORMANCE OF
SUFFICIENT WORK TO ASSURE WITH REASONABLE
CERTAINTY THAT DOE WILL ACCOMPLISH SERIES M-90
MAJOR AND INTERIM MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED
SCHEDULE BASELINES) AND ASSOCIATED WORK
DIRECTIVES AND AUTHORIZATIONS SHALL BE CONSISTENT
WITH THE REQUIREMENTS OF THIS AGREEMENT.
MODIFICATION OF DOE CONTRACTOR BASELINE(S) AND
ISSUANCE OF ASSOCIATED DOE WORK DIRECTIVES AND/OR
AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH
AGREEMENT REQUIREMENTS SHALL NOT BE FINALIZED

TO BE
ESTABLISH
ED 9
MONTHS
AFTER
APPROVAL
OF
PROJECT
MANAGEM
ENT PLAN
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PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN
SECTION 12.0.

M-90-03 INITIATE ILAW INTERIM STORAGE FACILITY
CONSTRUCTION

INITIATION OF CONSTRUCTION OCCURS WHEN DOE OR ITS
CONTRACTORS (AS AUTHORIZED) ISSUES AN APPROVAL TO
START CONSTRUCTION, AND STRUCTURAL MODIFICATION
OF AN EXISTING FACILITY, OR INSTALLATION OF
STRUCTURAL COMPONENTS OF A NEW FACILITY
COMMENCES.

6/30/2001

M-90-04-T01 DELETE ILAW INTERIM STORAGE FACILITY DETAILED
DESIGN.

6/30/2001

M-90-06 INITIATE HOT COMMISSIONING OF ILAW INTERIM STORAGE
FACILITY.

(LOW ACTIVITY WASTE UNITS PLACED WITHIN THESE
FACILITIES WILL BE DESIGNED SO AS TO BE RETRIEVABLE
IF NECESSARY).

12/31/2002

M-90-07-T01 COMPLETE ILAW DISPOSAL FACILITY CONCEPTUAL DESIGN. 6/30/2000

M-90-08 INITIATE ILAW DISPOSAL FACILITY CONSTRUCTION.

INITIATION OF CONSTRUCTION OCCURS WHEN DOE OR ITS
CONTRACTOR (AS AUTHORIZED) ISSUES AN APPROVAL TO
START CONSTRUCTION, AND MODIFICATION OF AN
EXISTING FACILITY, OR INSTALLATION OF STRUCTURAL
COMPONENTS OF A NEW FACILITY COMMENCES THE
CONTRACTOR COMMENCES EXCAVATION OF THE RCRA
DISPOSAL FACILITY.

6/30/2003
7/31/2004

M-90-09-T01 COMPLETE ILAW DISPOSAL FACILITY DETAILED DESIGN. 3/31/2003
3/30/2004

M-90-10 INITIATE HOT COMMISSIONING OF PLACEMENT OF ILAW
WASTE CANISTERS IN ILAW DISPOSAL FACILITY.

(LOW ACTIVITY WASTE UNITS  PACKAGES PLACED WITHIN
THESE FACILITIES WILL BE DESIGNED SO AS TO BE
RETREIVABLE IF NECESSARY)

12/31/2005
1/31/2007

M-90-11 COMPLETE CANISTER STORAGE FACILITY CONSTRUCTION.

COMPLETION OF THIS MILESTONE REQUIRES THE
COMPLETION OF ALL CONSTRUCTION, INTERNAL /
EXTERNAL FACILITY(S) MODIFICATIONS AND STARTUP
ACTIVITIES NECESSARY FOR CANNISTER STORAGE
FACILITY RECEIPT OF ALL PHASE I HANFORD SITE HIGH
LEVEL WASTE CANISTERS FROM TANK WASTE
REMEDIATION SYSTEM (TWRS) PROCESSING.  FOR

12/31/2003
2/01/2007
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PURPOSES OF THIS INTERIM MILESTONES PHASE I IHLW
CANISTER STORAGE IS DEFINED AS THE CAPABILITY FOR
STORAGE OF AT LEAST 500 600 IHLW CANISTERS.  INTERIM
MILESTONES AND ASSOCIATED TARGET DATES
ESTABLISHING WORK SCHEDULES FOR PHASE II IHLW
CANISTER STORAGE WILL BE ESTABLISHED PURSUANT TO
THE PHASE II REQUEST FOR PROPOSAL FOR TWRS
PRIVATIZATION.

5. The following modifications are hereby made to HFFACO Action Plan Sections 4.2, 4.3,
11.4, 11.8, and 14, and Appendices A and E.  Modifications made to existing HFFACO
requirements are shown here as either shaded new text or deleted strikeout text as
follows:

ACTION PLAN SECTION 4.2 INTERAGENCY MANAGEMENT INTEGRATION
TEAM

The DOE, EPA and Ecology shall each designate a representative to act as a member of
the Interagency Management Integration Team (IAMIT).  The DOE representative shall be an
Assistant Manager (In the instance of DOE’s Office of River Protection, DOE shall designate    
two (2) IAMIT members, i.e., the ORP Assistant Manager for Tank Waste Processing and    
Disposal, and the ORP Assistant Manager for Tank Waste Storage and Retrieval).  The EPA
representative shall be the Project Manager, Hanford Project Office.  The Ecology representative
shall be the Program Manager for the Nuclear Waste Program.  The assigned representatives
acting as members of the IAMIT shall be reasonably available in the Tri-Cities to perform the
roles described in this section.  Roles of the IAMIT or their designated representatives shall
include the following responsibilities.

ACTION PLAN SECTION 4.3 SENIOR EXECUTIVE COMMITTEE

The DOE, EPA and Ecology shall each designate a representative to act as a member of
the Senior Executive Committee (SEC).  The DOE representative shall be the Deputy Manager
for the Hanford Site, or Manager of DOE’s Office of River Protection in the instance of tank
waste remediation issues.  The EPA representative shall be the Director, Office of Environmental
Clean Up.  The Ecology representative shall be Ecology’s Deputy Director the Assistant Director
for Waste Management.

ACTION PLAN SECTION 11.4 DOE BASELINE CHANGE CONTROL
DOCUMENTATION, MULTI YEAR WORK PLANS AND SYSTEMS ENGINEERING
CONTROL DOCUMENTS

Unless otherwise agreed to by the Parties, DOE Baseline Change Control documentation,
Multi Year Work Plans (MYWP) and sitewide systems engineering control documents, shall be
consistent with this Agreement, e.g., such plans and documents shall describe and require all
work necessary to maintain or achieve compliance with the RCRA, CERCLA, and the
requirements of this Agreement.   At the time such plans/control documents are submitted they
shall describe in detail work to be done, e.g., project start and completion dates, interfaces
between programs and projects, and performance standards to be met.  Such plans/control
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documents shall include a DOE determination that they are consistent with the requirements of
this Agreement.

ACTION PLAN SECTION 11.8 TANK WASTE REMEDIATION SYSTEM OFFICE
OF RIVER PROTECTION CRITICAL PATH PROCESS

Tank waste remediation milestones schedules and associated work directives will be
established using a critical path process as described in this section.  The tank waste remediation
program Office of River Protection, River Protection Project will be established and managed as
an integrated system and shall include all activities associated with waste characterization,
retrieval/closure, tank stabilization, pretreatment, treatment of high-level and low-level tank
waste, acquisition of new tanks, and the multi-purpose storage complex.  The parties DOE will
develop detailed operating procedures and implement the critical path milestone management
system on a trial basis, in April 1994 2000, with full implementation by September 30, 1994
February 28, 2001.

A. For the purposes of critical path analysis, negotiated dates for completion of
single-shell tank waste retrieval, the final closure of single-shell tank farms, and completion of
all high-level and low-level tank waste treatment Agreement milestone compliance dates for the
tank waste treatment complex including: (i) start of construction, (ii) hot commissioning, (iii)
commercial operations, (iv) completion of Phase I tank waste processing, and (v) completion of
HLW and LAW treatment shall be designated as program endpoints and shall be major
milestones.  Project critical path management schedules shall be established in part from, and
shall be consistent with these program endpoints.

B. Activities and associated schedules for this program shall be included in the Site
Management System (SMS).  All activities, milestones, and target dates necessary for tracking
the program will be negotiated for inclusion in this Agreement.  Activity definition will be based
generally on SMS level O schedules, but may in some instances include SMS level 1.  Based on
a critical path analysis, any event appearing on the critical path shall be designated as either a
major or an interim milestone.  Any event not on the critical path shall be designated a target
date.

C. On a semi-annual basis, the integrated schedule shall be updated by the project
managers or their designees and the critical path shall be re-evaluated.  Updates shall be based on
current Site Management System (SMS) information.  Additional events falling on the critical
path shall be designated as interim milestones. The integrated management schedule shall
identify schedule float for each task.  Schedule float shall be defined as the amount of time
available before an activity becomes a critical path activity.  Any activity found to be no longer
on the critical path shall revert to target date status.

D. The Department of Energy shall have the ability to reschedule any activity
associated with a target date as necessary to efficiently manage the project, provided such
movement shall not adversely affect the critical path or the program endpoints.  Project managers
shall be advised in advance in writing of any such changes.
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E. Changes to any activity or schedule which affects the critical path, a major or
interim milestone, or program endpoints must be requested: a) in accordance with Section 12.0
of the Action Plan, and b) well enough in advance to allow for continued compliance should the
request be disapproved.

Based on the information in the monthly SMS report, the Department of Energy shall take all
appropriate actions to correct schedule slips in critical path activities.

ACTION PLAN SECTION 14 SIGNATURE

For the United States Environmental Protection Agency:

__________________________         _______
Chuck Clarke                                       Date
Regional Administrator, Region 10
U. S. Environmental Protection Agency

For the United States Department of Energy:

__________________________         _______
John Wagoner Keith Klein  Date
Manager, Richland Operations Office
U.S. Department of Energy

__________________________         _______
Richard T. French  Date
Manager, Office of River Protection
U.S. Department of Energy
(For ORP major milestones)

For the Washington State Department of Ecology:

__________________________         _______
Mary Riveland Tom Fitzsimmons  Date
Director
Department of Ecology
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ACTION PLAN: APPENDIX A

(The following acronym is added at the Appendix A listing)

ORP OFFICE OF RIVER PROTECTION

(The following definition is added to Appendix A, Definition of Terms Used in the Action Plan)

Office of River Protection (ORP): DOE’s organizational structure at the Hanford Site that is
responsible for managing all aspects of the Tank Waste Remediation System (Also referred to as
the Hanford Tank Farm Operations).  The Manager of the Office of River Protection reports
directly to DOE’s Assistant Secretary of Energy for Environmental Management.
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APPENDIX E
KEY INDIVIDUALS

U.S. Environmental Protection Agency Region 10 Washington State Department of Ecology U.S. Department of Energy, Richland Operations
Executive
Managers

Project Manager for the Hanford Project Office
(509) 376-9529

Program Manager for the Nuclear Waste
Program
(360) 407-7150

Assistant Manager for Waste
 Management (509) 376-7434
Assistant Manager for the Tank
 Waste Remediation System
 (509) 376-7591
Assistant Manager for Planning and Integration (509)
376-6657, Assistant Manager for the Office of River
Protection, Tank Waste Processing and Disposal (509)
376-7272, Assistant Manager for the Office of River
Protection, Tank Waste Storage and Retrieval (509) 376-
7591
Assistant Manager for
 Environmental Restoration
 (509) 376-6628
Assistant Manager for Facility
 Transition (509) 376-7435
Assistant Manager for Technology
 Management (509) 372-4005
Director, Environmental
 Assurance, Permits, and Policy
 (509) 376-5441

Environmental Protection Agency Region 10
712 Swift Blvd., Suite 5
Richland, WA  99352

Washington Department of Ecology
Nuclear Waste Program
P.O. Box 47600
Olympia, WA  98504-7600

U.S. Department of Energy
Richland Operations Office
P.O. Box 550
Richland, WA  99352

Community
Relations
Contacts

Public Involvement Representative
(509) 376-8631

Public Involvement Supervisor
(509) 735-7581

Public Involvement Program Manager
(509) 373-5647

Environmental Protection Agency Region 10
712 Swift Blvd., Suite 5
Richland, WA  99352

Washington Department of Ecology
Nuclear Waste Program
1315 W. 4th Avenue
Kennewick, WA  99336-6018

U.S. Department of Energy
Richland Operations Office
P.O. Box 550
Richland, WA  99352
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Approved and issued this 29th day of March 2000.

(Original signed by T.F.) (Original signed by C.C.)
________________________________ ________________________________
Tom Fitzsimmons, Director Chuck Clarke, Administrator
Washington Department of Ecology U. S. Environmental Protection Agency, Region 10
(As issuing agency) (As oversight agency in support of issuance)
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